COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/10/2013

ESTIMATE SUMMARY 09:02:54
CONTID: C17783-ALT ESTIMATE NO: 0054 PROG SPEC YR: 2005
PCN: 17783-ALTBID3 COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 469.0  DAYS TIME ALLOW: 730 CALENDAR DAYS
1-25:SANTA FE BRIDGES AND FLYO PERCENT TIME:  64.25 ORIG TIME ALLOW: 730 CALENDAR DAYS
PROJECT NO: BR0252-407
1-25:SANTA FE BRIDGES AND FLYO
NAME OF ROAD: 025A
PROJECT COUNTIES: DENVER
CONTRACTOR:
HAMON CONTRACTORS, INC. PAY PERIOD ENDING 08/26/2013 DATE TIME STARTED 04/11/2011
5670 FRANKLIN STREET DATE LET 01/20/2011 DATE WORK BEGAN  04/11/2011
DATE AWARDED 02/28/2011 DATE TIME STOPPED
DATE CONTRACT EXECUTED  03/18/2011 DATE ACCEPTED
DENVER C0O 80216 303-297-0340 DATE NOTICE TO PROCEED 04/11/2011
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  41,664,77577  PARTICIPATING $  34,708,650.27 $ 133,285.07
AWARD PROJECTAMT:  $  32,088,000.00  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 83.30% TOTAL EARNINGS 34,708,650.27 133,285.07
FUNDS AVAILABLE: $  6,956,12550  STOCKPILED MATERIALS 467,310.51 -6,890.33
GROSS EARNINGS 35,175,960.78 126,394.74
TOTAL CLAIMS: $ 0.00 RETAINAGE -481,320.00 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 34,694,640.78 126,394.74
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 34,694,640.78 126,394.74
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 126,394.74

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 17783-ALTBID3 ESTIMATE RUN 09/10/2013
PROJECT: BR0252-407 ESTIMATE NO: 0054 09:02:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 BID ITEMS FOR F-16-XR (200) ROADWAY

0005 201-00000 Clearing and Grubbing 0.850 0.850
LS 0.000 0.00
100,000.00000 0.850 85,000.00
0010 202-00010 *Removal of Tree 111.000 111.000
EACH 0.000 0.00
160.00000 111.000 17,760.00
0015 202-00011 *Tree Trimming 10.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0020 202-00019 Removal of Inlet 38.000 34.000
EACH 0.000 0.00
310.00000 34.000 10,540.00
0025 202-00021 Removal of Manhole 12.000 4.000
EACH 0.000 0.00
625.00000 4.000 2,500.00
0030 202-00035 Removal of Pipe 6,087.000 2,852.000
LF 0.000 0.00
16.00000 2,852.000 45,632.00
0035 202-00037 Removal of End Section 1.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0040 202-00165 Removal of Wall 1.000 0.000
LS 0.000 0.00
10,000.00000 0.000 0.00
0045 202-00190 Removal of Concrete Median Cover Material 535.000 460.000
SY 0.000 0.00
3.00000 460.000 1,380.00
0050 202-00195 Removal of Median Cover 2,630.000 1,059.000
SY 0.000 0.00
3.50000 1,059.000 3,706.50
0055 202-00200 Removal of Sidewalk 55.000 16.300
SY 0.000 0.00

7.50000 16.300 122.25
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PROJECT: BR0252-407 ESTIMATE NO: 0054 09:02:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 BID ITEMS FOR F-16-XR (200) ROADWAY

0060 202-00203 Removal of Curb and Gutter 10,134.000 9,470.000
LF 0.000 0.00
2.50000 9,470.000 23,675.00
0065 202-00206 Removal of Concrete Curb Ramp 20.000 14.600
SY 0.000 0.00
50.00000 14.600 730.00
0070 202-00210 Removal of Concrete Pavement 8,031.000 8,031.000
SY 0.000 0.00
100.00000 8,031.000 803,100.00
0075 202-00220 *Removal of Asphalt Mat 63,959.000 61,193.250
SY 0.000 0.00
6.00000 61,193.250 367,159.50
0080 202-00240 Removal of Asphalt Mat (Planing) 4,671.000 524.000
SY 0.000 0.00
4.00000 524.000 2,096.00
0085 202-00250 *Removal of Pavement Marking 20,000.000 11,310.500
SF 0.000 0.00
0.90000 11,310.500 10,179.45
0090 202-00805 *Removal of Overhead Sign Structure 3.000 2.000
EACH 0.000 0.00
7,500.00000 2.000 15,000.00
0095 202-00810 *Removal of Ground Sign 57.000 21.000
EACH 0.000 0.00
165.00000 21.000 3,465.00
0100 202-00815 *Removal of Sign (Special) 6.000 6.000
EACH 0.000 0.00
1,467.00000 6.000 8,802.00
0105 202-00821 *Removal of Sign Panel 19.000 4.000
EACH 0.000 0.00
268.00000 4.000 1,072.00
0110 202-00825 *Removal of Flashing Beacon 2.000 2.000
EACH 0.000 0.00

300.00000 2.000 600.00
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CAT NO0200 BID ITEMS FOR F-16-XR (200) ROADWAY
0115 202-00831 *Removal of Traffic Signal Head 7.000 0.000
EACH 0.000 0.00
80.00000 0.000 0.00
0120 202-00840 *Removal of Traffic Signal Pole 2.000 2.000
EACH 0.000 0.00
580.00000 2.000 1,160.00
0125 202-00895 *Removal of Impact Attenuator 2.000 1.000
EACH 0.000 0.00
1,200.00000 1.000 1,200.00
0130 202-00900 *Removal of Concrete Footing (Light Standard 60.000 24.000
Foundation)
EACH 0.000 0.00
120.00000 24.000 2,880.00
0135 202-01130 *Removal of Guardrail Type 3 3,591.000 3,120.500
LF 0.000 0.00
1.90000 3,120.500 5,928.95
0140 202-01170 Removal of Guardrail Type 7 2,400.000 2,156.480
LF 0.000 0.00
15.00000 2,156.480 32,347.20
0145 202-01300 *Removal of End Anchorage 16.000 16.000
EACH 0.000 0.00
144.00000 16.000 2,304.00
0150 202-04001 Plug Culvert 3.000 2.000
EACH 0.000 0.00
750.00000 2.000 1,500.00
0155 202-04100 *Abandon Well 8.000 8.000
EACH 0.000 0.00
685.00000 8.000 5,480.00
0160 203-00010 *Unclassified Excavation (Complete In Place) 166,701.000 157,630.000
CY 0.000 0.00
5.50000 157,630.000 866,965.00
0165 203-00710 Clay Plating (Complete In Place) 822.000 822.000
CY 0.000 0.00
28.00000 822.000 23,016.00
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PCN: 17783-ALTBID3 ESTIMATE RUN 09/10/2013
PROJECT: BR0252-407 ESTIMATE NO: 0054 09:02:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 BID ITEMS FOR F-16-XR (200) ROADWAY

0170 203-01500 Blading 270.000 93.500
HOUR 0.000 0.00
100.00000 93.500 9,350.00
0175 203-01510 Backhoe 240.000 37.000
HOUR 0.000 0.00
80.00000 37.000 2,960.00
0180 203-01597 *Potholing 384.000 334.300
HOUR 0.000 0.00
250.00000 334.300 83,575.00
0185 203-01620 *Sweeping 400.000 337.875
HOUR 0.000 0.00
300.00000 337.875 101,362.50
0190 206-00000 Structure Excavation 11,604.000 11,190.000
CY 0.000 0.00
6.00000 11,190.000 67,140.00
0195 206-00065 Structure Backfill (Flow-Fill) 500.000 97.000
CY 0.000 0.00
200.00000 97.000 19,400.00
0200 206-00100 *Structure Backfill (Class 1) 33,054.000 33,054.000
CY 0.000 0.00
12.00000 33,054.000 396,648.00
0205 206-00200 Structure Backfill (Class 2) 12.000 12.000
CY 0.000 0.00
13.00000 12.000 156.00
0210 206-00360 *Mechanical Reinforcement of Soil 20,905.000 20,905.000
CY 0.000 0.00
20.00000 20,905.000 418,100.00
0210 MATERIAL ALLOWANCE Mechaical Reinforcement of S oil 0.000
CcY 0.000 0.00
9.76000 0.000 0.00
0210 MATERIAL ALLOWANCE Mechaical Reinforcement of S oil 0.000
CY 0.000 0.00

9.76000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
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CAT NOO0200 BID ITEMS FOR F-16-XR (200) ROADWAY
0210 MATERIAL ALLOWANCE Mechaical Reinforcement of S oil 0.000
cY 0.000 0.00
9.76000 0.000 0.00
0215 206-00505 Filter Material (Special) ASTM C33 Sand 536.000 0.000
cY 0.000 0.00
38.00000 0.000 0.00
0220 206-00530 Filter Material (Class C) 317.000 0.000
cY 0.000 0.00
31.00000 0.000 0.00
0225 206-01781 *Shoring (Area 1) 1.000 1.000
LS 0.000 0.00
110,000.00000 1.000 110,000.00
0230 206-01784 *Shoring (Area 4) 1.000 1.000
LS 0.000 0.00
35,000.00000 1.000 35,000.00
0235 206-01787 *Shoring (Area 7) 1.000 1.000
LS 0.000 0.00
35,000.00000 1.000 35,000.00
0240 208-00002 Erosion Log (12 Inch) 10,000.000 4,206.500
LF 0.000 0.00
2.50000 4,206.500 10,516.25
0245  208-00020 Silt Fence 1,000.000 696.000
LF 0.000 0.00
0.82000 696.000 570.72
0250 208-00034 Gravel Bag 10,000.000 6,723.500
LF 0.000 0.00
3.60000 6,723.500 24,204.60
0255 208-00040 Check Dam 10.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0260 208-00045 Concrete Washout Structure 13.000 8.500
EACH 0.000 0.00
475.00000 8.500 4,037.50
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REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0200 BID ITEMS FOR F-16-XR (200) ROADWAY
0265 208-00050 Storm Drain Inlet Protection 50.000 0.500
EACH 0.000 0.00
3.50000 0.500 1.75
0270  208-00070 Vehicle Tracking Pad Stabilized Construction En trance 35.000 29.250
EACH 0.000 0.00
1,500.00000 29.250 43,875.00
0275 208-00103 Removal and Disposal of Sediment (Labor) 900.000 670.500
HOUR 0.000 0.00
26.00000 670.500 17,433.00
0280 208-00105 Removal and Disposal of Sediment (Equipment) 750.000 177.250
HOUR 0.000 0.00
50.00000 177.250 8,862.50
0285 208-00205 Erosion Control Supervisor 600.000 564.000
HOUR 0.000 0.00
10.00000 564.000 5,640.00
0290 208-00300 Temporary Berms 7,000.000 4,634.000
LF 0.000 0.00
4.00000 4,634.000 18,536.00
0295 210-00001 Reset Structure (Well) 1.000 0.000
EACH 0.000 0.00
2,995.00000 0.000 0.00
0300 210-00473 *Reset TV Cameras 1.000 0.000
EACH 0.000 0.00
1,400.00000 0.000 0.00
0305 210-00810 *Reset Ground Sign 1.000 0.000
EACH 0.000 0.00
832.00000 0.000 0.00
0310 210-00815 *Reset Sign Panel 1.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
0315 210-00820 *Reset Variable Message Sign 1.000 0.000
EACH 0.000 0.00
2,700.00000 0.000 0.00



CONTID:

C17783-ALT

COLORADO DEPARTMENT OF TRANSPORTATION

Page 8

PCN: 17783-ALTBID3 ESTIMATE RUN 09/10/2013
PROJECT: BR0252-407 ESTIMATE NO: 0054 09:02:54
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 BID ITEMS FOR F-16-XR (200) ROADWAY
0320 210-00848 *Reset Traffic Signal Controller and Cabinet 1.000 0.000
EACH 0.000 0.00
5,000.00000 0.000 0.00
0325 210-00910 *Reset Traffic Counter (Permanent) 4.000 0.000
EACH 0.000 0.00
445.00000 0.000 0.00
0330 210-04010 Adjust Manhole 6.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0335 210-04015 Modify Manhole 1.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
0340 210-04020 Modify Inlet 2.000 0.000
EACH 0.000 0.00
1,750.00000 0.000 0.00
0345 212-00006 *Seeding (Native) 42.000 0.000
ACRE 0.000 0.00
400.00000 0.000 0.00
0350 212-00048 *Soil Preparation (Special) 7.000 0.000
CcYy 0.000 0.00
30.00000 0.000 0.00
0355 213-00004 *Mulching (Weed Free Straw) 42.000 0.000
ACRE 0.000 0.00
500.00000 0.000 0.00
0360 213-00008 *Mulching (Wood Chip) 6.000 0.000
CF 0.000 0.00
35.00000 0.000 0.00
0365 213-00061 *Mulch Tackifier 50,000.000 38,650.000
LB 0.000 0.00
1.34000 38,650.000 51,791.00
0370  213-00100 *Soil Binder 29.000 0.000
ACRE 0.000 0.00
346.00000 0.000 0.00
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0375 214-00000 *Landscape Maintenance 1.000 0.000
LS 0.000 0.00
5,700.00000 0.000 0.00
0380 214-00222 *Deciduous Tree (2 Inch Caliper) (Furnish Only) 0.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0385 214-00230 *Deciduous Tree (3 Inch Caliper) 16.000 0.000
EACH 0.000 0.00
514.00000 0.000 0.00
0390 214-00506 *Evergreen Tree (6 Foot) (Ball and Burlap) 17.000 0.000
EACH 0.000 0.00
295.00000 0.000 0.00
0395 216-00030 *Soil Retention Blanket (Special) 9,525.000 0.000
SY 0.000 0.00
1.50000 0.000 0.00
0400 216-00041 *Soil Retention Blanket (Straw/Coconut) 19,605.000 1,494.000
SY 0.000 0.00
1.96000 1,494.000 2,928.24
0405 217-00020 *Herbicide Treatment 120.000 0.000
HOUR 0.000 0.00
75.00000 0.000 0.00
0410 240-00000 *Wildlife Biologist 80.000 0.000
HOUR 0.000 0.00
78.00000 0.000 0.00
0415 250-00010 *Environmental Health and Safety Management 1.000 1.000
LS 0.000 0.00
4,200.00000 1.000 4,200.00
0420  250-00050 *Monitoring Technician 1,500.000 1,371.750
HOUR 0.000 0.00
38.00000 1,371.750 52,126.50
0425 250-00110 *Health and Safety Officer 1,500.000 1,088.500
HOUR 0.000 0.00
52.00000 1,088.500 56,602.00
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0430  304-06000 *Aggregate Base Course (Class 6) 28,576.000 17,815.450
TON 0.000 0.00
14.00000 17,815.450 249,416.30
0435  304-06007 Aggregate Base Course (Class 6) 5,900.000 5,841.700
CcY 0.000 0.00
19.00000 5,841.700 110,992.30
0440 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 2,000.000 928.970
TON 0.000 0.00
80.00000 928.970 74,317.60
0445  403-33841 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 12,000.000 9,261.640
TON 0.000 0.00
47.60000 9,261.640 440,854.06
0450  403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 3,747.000 0.000
TON 0.000 0.00
60.10000 0.000 0.00
0455  411-10255 *Emulsified Asphalt (Slow-Setting) 6,739.000 174.000
GAL 0.000 0.00
2.00000 174.000 348.00
0460  412-00800 *Concrete Pavement (8 Inch) 100.000 0.000
SY 0.000 0.00
100.00000 0.000 0.00
0465  412-01300 *Concrete Pavement (13 Inch) 21,230.000 19,672.500
SY 0.000 0.00
45.60000 19,672.500 897,066.00
0465 MATERIAL ALLOWANCE Concrete Pavement (13 Inch) 0.000
SY 0.000 0.00
45.60000 0.000 0.00
0465 MATERIAL ALLOWANCE Concrete Pavement (13 Inch) 0.000
SY 0.000 0.00
3.59700 0.000 0.00
0465 MATERIAL ALLOWANCE Concrete Pavement (13 Inch) 0.000
SY 0.000 0.00
7.19400 0.000 0.00
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0465 MATERIAL ALLOWANCE Concrete Pavement (13 Inch) 0.000
SY 0.000 0.00
4.81000 0.000 0.00
0465 MATERIAL ALLOWANCE Concrete Pavement (13 Inch) 1,558.499
Sy 0.000 0.00
4.81000 1,558.499 7,496.38
0470 503-00024 *Drilled Caisson (24 Inch) 7.000 0.000
LF 0.000 0.00
55.00000 0.000 0.00
0475 503-00030 *Drilled Caisson (30 Inch) 72.000 36.000
LF 0.000 0.00
240.00000 36.000 8,640.00
0480 503-00048 *Drilled Caisson (48 Inch) 29.000 28.000
LF 0.000 0.00
170.00000 28.000 4,760.00
0485 503-00054 *Drilled Caisson (54 Inch) 202.000 120.250
LF 0.000 0.00
225.00000 120.250 27,056.25
0490  504-04420 *Precast Panel Facing 4,429.000 4,429.000
SF 0.000 0.00
13.18000 4,429.000 58,374.22
0490 MATERIAL ALLOWANCE Precast Panel facing 0.000
SF 0.000 0.00
7.06000 0.000 0.00
0495 506-00010 Riprap (Special) 292.000 23.000
CcYy 0.000 0.00
42.00000 23.000 966.00
0500 506-00030 Grouted Riprap 317.000 36.000
CcYy 0.000 0.00
135.00000 36.000 4,860.00
0505 507-00000 Concrete Slope and Ditch Paving 38.000 9.000
CYy 0.000 0.00
250.00000 9.000 2,250.00
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0510 601-03000 Concrete Class D 290.000 14.000
CY 0.000 0.00
325.00000 14.000 4,550.00
0515 602-00000 *Reinforcing Steel 32,200.000 3,321.000
LB 0.000 0.00
0.65000 3,321.000 2,158.65
0520  602-00020 *Reinforcing Steel (Epoxy Coated) 170.000 0.000
LB 0.000 0.00
0.70000 0.000 0.00
0525 603-01185 18 Inch Reinforced Concrete Pipe (Complete In P lace) 2,765.000 1,625.000
LF 0.000 0.00
35.00000 1,625.000 56,875.00
0525 MATERIAL ALLOWANCE 18" RCP 719.000
LF 0.000 0.00
13.14000 719.000 9,447.66
0530 603-01245 24 Inch Reinforced Concrete Pipe (Complete In P lace) 1,900.000 1,323.000
LF 0.000 0.00
48.00000 1,323.000 63,504.00
0530 MATERIAL ALLOWANCE 24" RCP 309.000
LF 0.000 0.00
19.18000 309.000 5,926.62
0535 603-01305 30 Inch Reinforced Concrete Pipe (Complete In P lace) 882.000 878.000
LF 0.000 0.00
85.00000 878.000 74,630.00
0535 MATERIAL ALLOWANCE 30" RCP 0.000
LF 0.000 0.00
31.26000 0.000 0.00
0535 MATERIAL ALLOWANCE 30" RCP 0.000
LF 0.000 0.00
29.70000 0.000 0.00
0540 603-01485 48 Inch Reinforced Concrete Pipe (Complete In P lace) 342.000 342.000
LF 0.000 0.00
140.00000 342.000 47,880.00
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0540 MATERIAL ALLOWANCE 48" RCP 0.000
LF 0.000 0.00
67.21000 0.000 0.00
0545  603-02245 30x19 Inch Reinforced Concrete Pipe Elliptical 324.000 304.000
LF 0.000 0.00
120.00000 304.000 36,480.00
0545 MATERIAL ALLOWANCE 30"x19" Elliptical RCP 20.000
LF 0.000 0.00
31.49000 20.000 629.80
0550 603-02305 38x24 Inch Reinforced Concrete Pipe Elliptical 230.000 0.000
LF 0.000 0.00
105.00000 0.000 0.00
0555 603-02665 83X53 Inch Reinforced Concrete Pipe Elliptical 112.000 112.000
LF 0.000 0.00
210.00000 112.000 23,520.00
0555 MATERIAL ALLOWANCE 53"x83" Elliptical RCP 0.000
LF 0.000 0.00
194.67000 0.000 0.00
0560 603-05018 18 Inch Reinforced Concrete End Section 3.000 1.000
EACH 0.000 0.00
2,100.00000 1.000 2,100.00
0560 MATERIAL ALLOWANCE 18 " RCES 2.000
EACH 0.000 0.00
317.00000 2.000 634.00
0565 603-05024 24 Inch Reinforced Concrete End Section 2.000 1.000
EACH 0.000 0.00
2,300.00000 1.000 2,300.00
0565 MATERIAL ALLOWANCE 24" RCES 0.000
EACH 0.000 0.00
390.00000 0.000 0.00
0570 603-05030 30 Inch Reinforced Concrete End Section 3.000 3.000
EACH 0.000 0.00

2,500.00000 3.000 7,500.00
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0570 MATERIAL ALLOWANCE 30" RCES 0.000
EACH 0.000 0.00
482.00000 0.000 0.00
0575 603-05124 30x19 Inch Reinforced Concrete End Section Elli ptical 1.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
0575 MATERIAL ALLOWANCE 30" x 19" RCES 1.000
EACH 0.000 0.00
329.00000 1.000 329.00
0580 603-50004 4 Inch Plastic Pipe Perforated 503.000 0.000
LF 0.000 0.00
12.00000 0.000 0.00
0585 603-50015 15 Inch Plastic Pipe 637.000 637.000
LF 0.000 0.00
35.00000 637.000 22,295.00
0590 604-00305 Inlet Type C (5 Foot) 3.000 1.000
EACH 0.000 0.00
2,100.00000 1.000 2,100.00
0595  604-00310 Inlet Type C (10 Foot) 3.000 0.000
EACH 0.000 0.00
2,800.00000 0.000 0.00
0600 604-00505 Inlet Type D (5 Foot) 1.000 0.000
EACH 0.000 0.00
2,900.00000 0.000 0.00
0605 604-16005 Inlet Type 16 (5 Foot) 1.000 0.000
EACH 0.000 0.00
2,800.00000 0.000 0.00
0610 604-19000 Inlet Special 1.000 1.000
EACH 0.000 0.00
3,400.00000 1.000 3,400.00
0615 604-20000 Outlet Structure 0.000 0.000
EACH 0.000 0.00

20,000.00000 0.000 0.00
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0620 604-25011 Vane Grate Inlet Special (10 Foot) 1.000 0.000
EACH 0.000 0.00
4,100.00000 0.000 0.00
0625  604-26005 Vane Grate Inlet (Double) (5 Foot) 10.000 6.000
EACH 0.000 0.00
3,700.00000 6.000 22,200.00
0630 604-26010 Vane Grate Inlet (Double) (10 Foot) 13.000 10.000
EACH 0.000 0.00
4,200.00000 10.000 42,000.00
0635 604-26015 Vane Grate Inlet (Double) (15 Foot) 1.000 1.000
EACH 0.000 0.00
6,000.00000 1.000 6,000.00
0640 604-30005 Manhole Slab Base (5 Foot) 4.000 4.000
EACH 0.000 0.00
2,200.00000 4.000 8,800.00
0645 604-30010 Manhole Slab Base (10 Foot) 7.000 7.000
EACH 0.000 0.00
2,800.00000 7.000 19,600.00
0650 604-30020 Manhole Slab Base (20 Foot) 1.000 1.000
EACH 0.000 0.00
5,200.00000 1.000 5,200.00
0655 604-39005 Manhole Special (5 Foot) 4.000 3.000
EACH 0.000 0.00
3,400.00000 3.000 10,200.00
0660 604-39010 Manhole Special (10 Foot) 6.000 3.000
EACH 0.000 0.00
4,100.00000 3.000 12,300.00
0665 604-39015 Manhole Special (15 Foot) 3.000 2.000
EACH 0.000 0.00
6,600.00000 2.000 13,200.00
0670 604-39020 Manhole Special (20 Foot) 1.000 0.000
EACH 0.000 0.00
13,000.00000 0.000 0.00
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0675 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 0.000 0.000
LF 0.000 0.00
13.40000 0.000 0.00
0675 MATERIAL ALLOWANCE Gdrail Ty 3 (6-3) 0.000
LF 0.000 0.00
4.97000 0.000 0.00
0680 606-00705 Guardrail Type 7 (Special) 8,897.000 0.000
LF 0.000 0.00
12.00000 0.000 0.00
0685  606-00710 *Guardrail Type 7 (Style CA) 1,600.000 1,374.500
LF 0.000 0.00
39.00000 1,374.500 53,605.50
0690 606-00725 *Guardrail Type 7 (Style CC)(Concrete Glare Scr een) 555.000 392.000
LF 0.000 0.00
91.50000 392.000 35,868.00
0695 606-00740 *Guardrail Type 7 (Style CE) 524.000 85.000
LF 0.000 0.00
87.10000 85.000 7,403.50
0700 606-00745 *Guardrail Type 7 (Style CE)(Concrete Glare Scr een) 2,275.000 1,491.000
LF 0.000 0.00
110.00000 1,491.000 164,010.00
0705 606-01340 *End Anchorage Type 3D 4.000 1.000
EACH 0.000 0.00
503.65000 1.000 503.65
0705 MATERIAL ALLOWANCE End Anchor Ty 3D 3.000
EACH 0.000 0.00
419.49000 3.000 1,258.47
0710 606-01370 *Transition Type 3G 0.000 0.000
EACH 0.000 0.00
1,005.25000 0.000 0.00
0710 MATERIAL ALLOWANCE Transition Ty 3G 0.000
EACH 0.000 0.00
406.00000 0.000 0.00
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0715 606-01380 *Transition Type 3H 0.000 0.000
EACH 0.000 0.00
534.40000 0.000 0.00
0715 MATERIAL ALLOWANCE Transition Ty 3H 0.000
EACH 0.000 0.00
306.23000 0.000 0.00
0720 606-02003 *End Anchorage (Nonflared) 0.000 0.000
EACH 0.000 0.00
1,816.90000 0.000 0.00
0720 MATERIAL ALLOWANCE End Anchor (Nonflared) 0.000
EACH 0.000 0.00
1,355.10000 0.000 0.00
0725 609-21020 *Curb and Gutter Type 2 (Section II-B) 217.000 209.000
LF 0.000 0.00
21.00000 209.000 4,389.00
0730  609-24006 *Gutter Type 2 (6 Foot) 128.000 0.000
LF 0.000 0.00
33.00000 0.000 0.00
0735 612-00001 *Delineator (Type I) 76.000 0.000
EACH 0.000 0.00
26.55000 0.000 0.00
0735 MATERIAL ALLOWANCE Delineator (Type 1) 0.000
EACH 0.000 0.00
26.55000 0.000 0.00
0735 MATERIAL ALLOWANCE Delineator (Type 1) 76.000
EACH 0.000 0.00
7.75000 76.000 589.00
0740 612-00002 *Delineator (Type II) 14.000 0.000
EACH 0.000 0.00
22.19000 0.000 0.00
0740 MATERIAL ALLOWANCE Delineator (Type I 1) 0.000
EACH 0.000 0.00
22.19000 0.000 0.00
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0740 MATERIAL ALLOWANCE Delineator (Type I ) 14.000
EACH 0.000 0.00
8.50000 14.000 119.00

0745 612-00003 *Delineator (Type III) 4.000 0.000
EACH 0.000 0.00
23.74000 0.000 0.00

0745 MATERIAL ALLOWANCE Delineator (Type I 11) 0.000
EACH 0.000 0.00
23.74000 0.000 0.00

0745 MATERIAL ALLOWANCE Delineator (Type I 11) 4.000
EACH 0.000 0.00
9.85000 4.000 39.40

0750 612-00021 *Delineator (Type 1) (Barrier) 206.000 0.000
EACH 0.000 0.00
15.87000 0.000 0.00

0750 MATERIAL ALLOWANCE Delineator (Type 1) (Barrier ) 0.000
EACH 0.000 0.00
15.87000 0.000 0.00

0750 MATERIAL ALLOWANCE Delineator (Type 1) (Barrier ) 206.000
EACH 0.000 0.00
4.10000 206.000 844.60

0755 612-00022 *Delineator (Type II) (Barrier) 31.000 0.000
EACH 0.000 0.00
13.27000 0.000 0.00

0755 MATERIAL ALLOWANCE Delineator (Type | 1) (Barri er) 0.000
EACH 0.000 0.00
13.27000 0.000 0.00

0755 MATERIAL ALLOWANCE Delineator (Type | 1) (Barri er) 31.000
EACH 0.000 0.00
3.75000 31.000 116.25

0760 613-00200 *2 Inch Electrical Conduit 7,514.000 7,514.000
LF 0.000 0.00
7.65000 7,514.000 57,482.10
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0765 613-00300 *3 Inch Electrical Conduit 2,350.000 821.000
LF 0.000 0.00
9.10000 821.000 7,471.10
0770  613-01200 *2 Inch Electrical Conduit (Plastic) 3,590.000 2,889.000
LF 0.000 0.00
5.00000 2,889.000 14,445.00
0775 613-01300 *3 Inch Electrical Conduit (Plastic) 3,290.000 2,439.000
LF 0.000 0.00
6.50000 2,439.000 15,853.50
0780 613-07000 *Pull Box (Special) 3.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
0785 613-07023 *Pull Box (24"x36"x24") 4.000 0.000
EACH 0.000 0.00
900.00000 0.000 0.00
0790 613-07026 *Pull Box (16"x24"x12") 13.000 11.000
EACH 0.000 0.00
600.00000 11.000 6,600.00
0795 613-07039 *Pull Box (30"x48"x18") 7.000 4.000
EACH 0.000 0.00
1,165.00000 4.000 4,660.00
0800 613-10000 *Wiring 1.000 0.280
LS 0.000 0.00
83,600.00000 0.280 23,408.00
0805 613-32300 *Light Standard Steel (30 Foot) 1.000 0.000
EACH 0.000 0.00
4,200.00000 0.000 0.00
0805 MATERIAL ALLOWANCE Light Std Steel (30 Ft) 1.000
EACH 0.000 0.00
3,277.00000 1.000 3,277.00
0810 613-32400 *Light Standard Steel (40 Foot) 52.000 31.000
EACH 0.000 0.00
3,680.00000 31.000 114,080.00
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0810 MATERIAL ALLOWANCE Light Std Steel (40 Ft) 21.000
EACH 0.000 0.00
2,793.75000 21.000 58,668.75
0815 613-34700 *Light Standard Metal (70 Foot) (65 FT) 6.000 2.000
EACH 0.000 0.00
9,900.00000 2.000 19,800.00
0815 MATERIAL ALLOWANCE Light Std Metal (70 Ft) 4.000
EACH 0.000 0.00
8,181.00000 4.000 32,724.00
0820 613-40010 *Light Standard Foundation (Temp Reset) 55.000 35.000
EACH 0.000 0.00
970.00000 35.000 33,950.00
0825 613-50100 *Lighting Control Center 3.000 1.000
EACH 0.000 0.00
4,450.00000 1.000 4,450.00
0830 613-70250 *Luminaire High Pressure Sodium (250 Watt) 52.000 31.000
EACH 0.000 0.00
720.00000 31.000 22,320.00
0830 MATERIAL ALLOWANCE Lumin HPS (250 W) 21.000
EACH 0.000 0.00
451.25000 21.000 9,476.25
0835 613-71000 *Luminaire High Pressure Sodium (1000 Watt) 16.000 6.000
EACH 0.000 0.00
1,080.00000 6.000 6,480.00
0835 MATERIAL ALLOWANCE Lumin HPS (1000 W) 10.000
EACH 0.000 0.00
709.00000 10.000 7,090.00
0840 613-72150 *Luminaire High Pressure Sodium (Wall Type) (15 0 Watt) 15.000 12.000
EACH 0.000 0.00
3,125.33000 12.000 37,503.96
0840 MATERIAL ALLOWANCE Lumin HPS (WT) (150 W) 3.000
EACH 0.000 0.00
981.18000 3.000 2,943.54
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0845 614-00011  *Sign Panel (Class I) 300.000 24,500
SF 0.000 0.00
15.42000 24,500 377.79
0845 MATERIAL ALLOWANCE Sign Panel (CL ) 0.000
SF 0.000 0.00
15.42000 0.000 0.00
0845 MATERIAL ALLOWANCE Sign Panel (CL ) 250.350
SF 0.000 0.00
7.95000 250.350 1,990.28
0850 614-00012  *Sign Panel (Class Il) 925.000 247.000
SF 0.000 0.00
22.17000 247.000 5,475.99
0850 MATERIAL ALLOWANCE Sign Panel (CL I 1) 0.000
SF 0.000 0.00
22.17000 0.000 0.00
0850 MATERIAL ALLOWANCE Sign Panel (CL I 1) 598.000
SF 0.000 0.00
10.60000 598.000 6,338.80
0855 614-00013  *Sign Panel (Class Ill) 3,600.000 1,074.000
SF 0.000 0.00
23.17000 1,074.000 24,884.58
0855 MATERIAL ALLOWANCE Sign Panel (CL I 11) 0.000
SF 0.000 0.00
23.17000 0.000 0.00
0855 MATERIAL ALLOWANCE Sign Panel (CL I 11) 2,394.000
SF 0.000 0.00
16.75000 2,394.000 40,099.50
0860 614-00040  *Sign Post (Special) 19.000 0.000
LF 0.000 0.00
93.00000 0.000 0.00
0865 614-00216  *Steel Sign Post (2x2 Inch Tubing) 492.000 85.000
LF 0.000 0.00
15.38000 85.000 1,307.30
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0870  614-00818 *Steel Sign Post (W 8x18) 35.000 0.000
LF 0.000 0.00
49.26000 0.000 0.00
0875 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 36.000 7.000
Slipbase
EACH 0.000 0.00
439.00000 7.000 3,073.00
0875 MATERIAL ALLOWANCE Steel Sign Supp 0.000
(2.5"RoundSch80)(Pst&Slip)
EACH 0.000 0.00
439.00000 0.000 0.00
0875 MATERIAL ALLOWANCE Steel Sign Supp 27.000
(2.5"RoundSch80)(Pst&Slip)
EACH 0.000 0.00
245.00000 27.000 6,615.00
0880 614-03003 *Concrete Footing (Type 3) 2.000 0.000
EACH 0.000 0.00
1,182.00000 0.000 0.00
0885  614-32400 *Monotube Overhead Sign Cantilever (24 Inch Dia meter) 1.000 0.000
EACH 0.000 0.00
30,000.00000 0.000 0.00
0885 MATERIAL ALLOWANCE Monotube Overhead Sign Cant (24 1In 1.000
Dia;
) EACH 0.000 0.00
25,400.00000 1.000 25,400.00
0885 MATERIAL ALLOWANCE Monotube Overhead Sign Cant (24 1In 1.000
Dia;
) EACH 0.000 0.00
919.48000 1.000 919.48
0890 614-42000 *Monotube Overhead Sign Bridge (20 Inch Diamete r 3.000 2.000
EACH 0.000 0.00
52,000.00000 2.000 104,000.00
0890 MATERIAL ALLOWANCE Monotub Overhead Sign Brdg ( 20 In 1.000
Dia;
) EACH 0.000 0.00
40,500.00000 1.000 40,500.00
0890 MATERIAL ALLOWANCE Monotub Overhead Sign Brdg ( 20 In 3.000
Dia;
) EACH 0.000 0.00
1,466.10000 3.000 4,398.30
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0895 614-42400 *Monotube Overhead Sign Bridge (24 Inch Diamete r 1.000 0.000
EACH 0.000 0.00
70,000.00000 0.000 0.00
0895 MATERIAL ALLOWANCE Monotub Overhead Sign Brdg ( 24 IN 1.000
Dia)
EACH 0.000 0.00
57,800.00000 1.000 57,800.00
0895 MATERIAL ALLOWANCE Monotub Overhead Sign Brdg ( 24 IN 1.000
Dia)
EACH 0.000 0.00
2,092.36000 1.000 2,092.36
0900 614-70336 *Traffic Signal Face (12-12-12) 21.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
0900 MATERIAL ALLOWANCE Traf Sig Face (12-12-12) 21.000
EACH 0.000 0.00
409.30000 21.000 8,595.30
0905 614-70448 *Traffic Signal Face (12-12-12-12) 1.000 0.000
EACH 0.000 0.00
1,180.00000 0.000 0.00
0905 MATERIAL ALLOWANCE Traf Sig Face (12-12-12-12) 1.000
EACH 0.000 0.00
634.40000 1.000 634.40
0910 614-72830 *Communications Cabinet 1.000 0.000
EACH 0.000 0.00
11,400.00000 0.000 0.00
0915 614-72855 *Traffic Signal Controller Cabinet 2.000 0.000
EACH 0.000 0.00
10,150.00000 0.000 0.00
0915 MATERIAL ALLOWANCE Traf Sig Ctrl Cabinet 2.000
EACH 0.000 0.00
7,500.00000 2.000 15,000.00
0920 614-72875 *Loop Detector Wire 1,460.000 0.000
LF 0.000 0.00
3.30000 0.000 0.00
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0925 614-80000 *Flashing Beacon 4.000 0.000
EACH 0.000 0.00
2,695.00000 0.000 0.00
0930 614-85001 Impact Attenuator 3.000 0.000
EACH 0.000 0.00
20,000.00000 0.000 0.00
0930 MATERIAL ALLOWANCE Impact Atten 3.000
EACH 0.000 0.00
17,000.00000 3.000 51,000.00
0935 614-85312 *Traffic Signal Span Wire Pole (12 Inch) 2.000 0.000
EACH 0.000 0.00
5,800.00000 0.000 0.00
0940 614-85362 *Traffic Signal-Light Span Wire Pole (12 Inch) 3.000 0.000
EACH 0.000 0.00
8,300.00000 0.000 0.00
0945 614-85366 *Traffic Signal-Light Span Wire Pole (16 Inch) 2.000 0.000
EACH 0.000 0.00
10,100.00000 0.000 0.00
0950 614-86238 *Traffic Signal Controller (Solid State) 2.000 0.000
(Full-Actuated)
EACH 0.000 0.00
2,695.00000 0.000 0.00
0950 MATERIAL ALLOWANCE Ctrler (S-S) (F-A) (8) 2.000
EACH 0.000 0.00
2,000.00000 2.000 4,000.00
0955 614-86800 *Uninterrupted Power Supply 2.000 0.000
EACH 0.000 0.00
5,000.00000 0.000 0.00
0955 MATERIAL ALLOWANCE Uninterupted Power Supply 2.000
EACH 0.000 0.00
4,500.00000 2.000 9,000.00
0960 614-87333 *Closed Circuit Television Camera (Traffic 1.000 0.000
Surveillance)
EACH 0.000 0.00
7,800.00000 0.000 0.00
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0965 614-87412 *Fiber Optic Cable (Single Mode) (12 Strands) ( Install 0.000 0.000
onl
V) LF 0.000 0.00
7.50000 0.000 0.00
0970 614-87496 *Fiber Optic Cable (Single Mode) (96 Strands) 2,100.000 2,000.000
LF 0.000 0.00
7.60000 2,000.000 15,200.00
0975 615-10048 48 Inch Automatic Drain Gate 1.000 1.000
EACH 0.000 0.00
11,000.00000 1.000 11,000.00
0980 621-00430 *Detour 5,306.000 4,808.690
SY 0.000 0.00
30.00000 4,808.690 144,260.70
0985 624-20301 Detour Drainage Pipe (Class 0) 1.000 0.800
LS 0.000 0.00
35,000.00000 0.800 28,000.00
0990 625-00000 Construction Surveying 0.340 0.285
LS 0.000 0.00
250,000.00000 0.285 71,250.00
0995  626-00000 *Mobilization 0.800 0.800
LS 0.000 0.00
2,000,000.00000 0.800 1,600,000.00
1000 626-01000 Public Information Services 1.000 0.650
LS 0.000 0.00
20,000.00000 0.650 13,000.00
1005 627-00001 *Pavement Marking Paint 378.000 319.140
GAL 0.000 0.00
30.00000 319.140 9,574.20
1010 627-00005 *Epoxy Pavement Marking 212.000 52.000
GAL 0.000 0.00
55.00000 52.000 2,860.00
1015 627-01010 *Preformed Plastic Pavement Marking (Type I)(In laid) 11,087.000 0.000
SF 0.000 0.00
9.25000 0.000 0.00



CONTID: C17783-ALT COLORADO DEPARTMENT OF TRANSPORTATION Page 26
PCN: 17783-ALTBID3 ESTIMATE RUN 09/10/2013
PROJECT: BR0252-407 ESTIMATE NO: 0054 09:02:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 BID ITEMS FOR F-16-XR (200) ROADWAY
1020  627-30327 *Preformed Plastic Pavement Marking (Word-Symbo ) (Type 570.000 232.000
1l
) SF 0.000 0.00
12.00000 232.000 2,784.00
1025 627-30332 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 501.000 0.000
SF 0.000 0.00
9.00000 0.000 0.00
1030 629-01001 Survey Monument (Type 1) 2.000 0.000
EACH 0.000 0.00
110.00000 0.000 0.00
1035 629-01003 Survey Monument (Type 3) 2.000 0.000
EACH 0.000 0.00
160.00000 0.000 0.00
1040 629-01005 Survey Monument (Type 5) 2.000 0.000
EACH 0.000 0.00
130.00000 0.000 0.00
1045 630-00000 *Flagging 2,500.000 1,631.190
HOUR 0.000 0.00
1.00000 1,631.190 1,631.19
1050 630-00003 *Uniformed Traffic Control 1,540.000 477.820
HOUR 0.000 0.00
1.00000 477.820 477.82
1055 630-00004 *Traffic Control Vehicle 1.670 1.503
EACH 0.000 0.00
8,000.00000 1.503 12,024.00
1060 630-00007 *Traffic Control Inspection 153.000 89.890
DAY 0.000 0.00
1.00000 89.890 89.89
1065 630-00012 *Traffic Control Management 334.000 173.460
DAY 0.000 0.00
1.00000 173.460 173.46
1070 630-80001 *Flashing Beacon (Portable) 3.000 0.891
EACH 0.000 0.00
750.00000 0.891 668.25
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1075 630-80335 *Barricade (Type 3 M-A) (Temporary) 9.000 8.100
EACH 0.000 0.00
100.00000 8.100 810.00
1080 630-80341 *Construction Traffic Sign (Panel Size A) 100.000 82.350
EACH 0.000 0.00
100.00000 82.350 8,235.00
1085 630-80342 *Construction Traffic Sign (Panel Size B) 60.000 45.828
EACH 0.000 0.00
140.00000 45.828 6,415.92
1090 630-80343 *Construction Traffic Sign (Panel Size C) 10.000 8.694
EACH 0.000 0.00
200.00000 8.694 1,738.80
1095 630-80344 *Construction Traffic Sign (Special) 404.000 210.780
SF 0.000 0.00
20.00000 210.780 4,215.60
1100 630-80355 *Portable Message Sign Panel 2.670 2.385
EACH 0.000 0.00
8,000.00000 2.385 19,080.00
1105 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 3.020 2718
Type
yPe) EACH 0.000 0.00
700.00000 2.718 1,902.60
1110 630-80360 *Drum Channelizing Device 102.000 91.161
EACH 0.000 0.00
40.00000 91.161 3,646.44
1115 630-80363 *Drum Channelizing Device (With Light) (Flashin 9) 10.000 0.000
EACH 0.000 0.00
70.00000 0.000 0.00
1120  630-80370 Concrete Barrier (Temporary) 7,306.660 6,575.994
LF 0.000 0.00
40.00000 6,575.994 263,039.76
1125 630-80378 Glare Screen (Temporary) 567.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00



CONTID:

C17783-ALT

COLORADO DEPARTMENT OF TRANSPORTATION

Page 28

PCN: 17783-ALTBID3 ESTIMATE RUN 09/10/2013
PROJECT: BR0252-407 ESTIMATE NO: 0054 09:02:54
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 BID ITEMS FOR F-16-XR (200) ROADWAY
1130 630-80380 *Traffic Cone 167.000 149.103
EACH 0.000 0.00
13.00000 149.103 1,938.34
1135 630-80384 *Tubular Marker 18.000 14.346
EACH 0.000 0.00
30.00000 14.346 430.38
1140 630-85010 *Impact Attenuator (Temporary) 13.400 4.185
EACH 0.000 0.00
2,500.00000 4.185 10,462.50
1145 630-85040 *Impact Attenuator (Truck Mounted Attenuator) 1.330 1.197
(Temporary)
EACH 0.000 0.00
8,000.00000 1.197 9,576.00
1150 630-86800 *Traffic Signal (Temporary) 1.000 0.000
LS 0.000 0.00
500.00000 0.000 0.00
1155 700-70010 F/A Minor Contract Revisions 653,214.920 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1160 700-70011 F/A Partnering 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1165 700-70014 F/A Incentive Early Completion Incentive 513,408.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1170 700-70016 F/A Fuel Cost Adjustment 40,000.000 21,942.870
FA 0.000 0.00
1.00000 21,942.870 21,942.87
1175 700-70021 F/A On-The-Job Trainee 17,000.000 8,191.200
HOUR 0.000 0.00
1.00000 8,191.200 8,191.20
1180 700-70022 F/A OJT Colorado Training Program 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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1185 700-70028 F/A ESB Program 8,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1190 700-70031 F/A INTERIM SURFACE REPAIR 17,000.000 1,414.990
FA 0.000 0.00
1.00000 1,414.990 1,414.99
1195 700-70034 F/A Obtain Street Permits from Denver 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1200 700-70035 F/A UTC Officer Time 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1205 700-70036 Forced Accounts Provide Security Guard 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1210 700-70072 F/A Obtain Power from Xcel Energy Furnish and | nstall 10,000.000 0.000
Electrical Services
FA 0.000 0.00
1.00000 0.000 0.00
1215 700-70081 F/A Provide Dewatering 20,000.000 10,559.520
FA 0.000 0.00
1.00000 10,559.520 10,559.52
1220 700-70310 F/A Landscaping Restoration 10,000.000 1,266.950
FA 0.000 0.00
1.00000 1,266.950 1,266.95
1225 700-70380 F/A Erosion Control 20,000.000 4,583.990
FA 0.000 0.00
1.00000 4,583.990 4,583.99
1230 700-70587 F/A Hazardous Waste Disposal Force Account 40,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1235 700-70589 *F/A Environmental Health & Safety Management 130,000.000 86,888.860
FA 0.000 0.00
1.00000 86,888.860 86,888.86
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2140 900-00010 Added Item (Hour)/ Caisson Dewatering, Change O rder 5 333.000 263.000
HOUR 0.000 0.00
195.00000 263.000 51,285.00
2155 208-00107 Removal of Trash Removal of Trash, SMCO #6 800.000 703.500
HOUR 0.000 0.00
162.00000 703.500 113,967.00
2160 900-00010 Added Item (Hour)/ 400.000 337.500
HOUR 0.000 0.00
100.00000 337.500 33,750.00
2170 619-50640 8 Inch Plastic Pipe 8 Inch Plastic Pipe (SMCO # 8) 423.000 423.000
LF 0.000 0.00
55.96000 423.000 23,671.08
2175 900-00007 Added Item (Each)/ Mobilization (Special)(San.S ewer) 1.000 1.000
(SMCO 8)
EACH 0.000 0.00
1,750.00000 1.000 1,750.00
2180 900-00007 Added Item (Each)/ Manhole (Special)(Type P) (S MCO #9) 3.000 2.000
EACH 0.000 0.00
35,316.17000 2.000 70,632.34
2185 603-01665 66 Inch Reinforced Concrete Pipe (Complete In P lace) 66 432.000 380.000
Inch RCP (CIP (SMCO #9)
LF 0.000 0.00
255.57000 380.000 97,116.60
2190 900-00014 Added Item (Lump Sum)/ Modified Shoring for Are ad. 1.000 0.800
LS 0.000 0.00
20,065.00000 0.800 16,052.00
2195 619-06120 12 Inch Ductile Iron Pipe SMCO #12, Denver Wate rline 253.000 253.000
Relocation
LF 0.000 0.00
166.00000 253.000 41,998.00
2200 900-00007 Added Item (Each)/ 12" Water Valve, SMCO #12 1.000 1.000
EACH 0.000 0.00
1,880.85000 1.000 1,880.85
2210 250-00200 Material Handling (Stockpile) SMCO #14 20,557.000 20,525.000
CY 0.000 0.00
78.50000 20,525.000 1,611,212.50
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2230 630-80368 Port Traf Speed Monitor SMCO #16 (Non-BE) 125.500 112.950
DAY 0.000 0.00
100.00000 112.950 11,295.00
2245  900-00007 Added Item (Each)/ Reset Structure (Inlet) SMCO #18 2.000 2.000
EACH 0.000 0.00
1,740.00000 2.000 3,480.00
2255  900-00007 Added Item (Each)/ Inlet Roadway Plate 3.000 3.000
EACH 0.000 0.00
5,540.00000 3.000 16,620.00
2260 900-00007 Added Item (Each)/ Mobilization (Detour 1.000 1.000
Paving)(Special)
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
2265 900-00007 Added Item (Each)/ Mobilization(Striping)(Speci al) 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
2270 900-00014 Added Item (Lump Sum)/ Detour Drainage Pipe (Cl ass 1.000 1.000
0)(Special)
LS 0.000 0.00
19,950.00000 1.000 19,950.00
2275 900-00014 Added Item (Lump Sum)/ Subcontractor compensati on 1.000 1.000
(Engineering Cost)
LS 0.000 0.00
7,195.83000 1.000 7,195.83
2280 900-00014 Added Item (Lump Sum)/ Temporary Lighting (SMCO #22) 1.000 1.000
LS 0.000 0.00
22,785.00000 1.000 22,785.00
2290 900-00014 Added Item (Lump Sum)/ Relocate Fiber Optic Lin e (SMCO 1.000 1.000
#23
) LS 0.000 0.00
9,650.00000 1.000 9,650.00
2295 612-00075 Reflector Strip (6 In) SMCO #24 2,000.000 1,887.000
EACH 0.000 0.00
42.25000 1,887.000 79,725.75
2300 604-00510 Inlet Ty D (10 Ft) SMCO #25 1.000 1.000
EACH 0.000 0.00
4,200.00000 1.000 4,200.00
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2305 900-00006 Added Item (Dollar)/ SMCO #26, Price Adjustment s for -30,250.990 -30,250.990
Non-BE Items
DOL 0.000 0.00
1.00000 -30,250.990 -30,250.99
2310  700-70034 F/A Temporary Highway Lighting (SMCO #27) 52,000.000 50,497.040
FA 0.000 0.00
1.00000 50,497.040 50,497.04
2325  900-00004 Added Item (Cubic Yard)/ Excavate, dispose and replace 5,060.900 5,060.900
subgrade (Non-Haz) (SMCO #29)
CY 0.000 0.00
63.00000 5,060.900 318,836.70
2330  420-00132 Geotextile (Separator) (CL 1) SMCO #29 7,500.000 6,865.000
SY 0.000 0.00
2.61000 6,865.000 17,917.65
2335 506-01020 Geogrid Reinforce SMCO #29 7,500.000 6,154.300
SY 0.000 0.00
3.21000 6,154.300 19,755.30
2350 214-00215 Deciduous Tree (1.5 In C) SMCO #30 - Overland P ark 81.000 81.000
Landscaping
EACH 0.000 0.00
780.00000 81.000 63,180.00
2355  214-00310 Deciduous Shrub (1 Gal) SMCO #30 - Overland Par k 90.000 90.000
Landscaping
EACH 0.000 0.00
160.00000 90.000 14,400.00
2360 900-00007 Added Item (Each)/ SMCO 30 - Overind Park Lands cpg. 53.000 53.000
Evergreen Tree (6')(B/B)(Sp
EACH 0.000 0.00
800.00000 53.000 42,400.00
2365 214-00610 Evergreen Shrub (1 Gal) SMCO #30 - Overland Par k 0.000 0.000
Landscaping
EACH 0.000 0.00
160.00000 0.000 0.00
2370 900-00014 Added Item (Lump Sum)/ SMCO # 30 - Overland Par k 1.000 0.913
Landscaping, Landcape Maint.(Spec.
LS 0.000 0.00
63,350.00000 0.913 57,838.55
2375 900-00004 Added Item (Cubic Yard)/ SMCO #31, Unit of Meas urement 8,071.000 6,817.000
change for ABC (Cl 6)
CY 0.000 0.00
25.20000 6,817.000 171,788.40
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2380 900-00007 Added Item (Each)/ SMCO #32, Dowel Basket Assem bly 188.000 172.000
EACH 0.000 0.00
118.58000 172.000 20,395.76
2390 206-00100 Str Bkfl (CL 1) SMCO #34, Str. Bkfl (Cl 1) - Re taining 72.000 72.000
Wall, Ramp 4
CcYy 0.000 0.00
79.49000 72.000 5,723.28
2395  601-03050 Conc CL D (Wall) SMCO #34, Concrete Class D Wal - 26.000 26.000
Retaining Wall, Ramp 4
CcYy 0.000 0.00
477.09000 26.000 12,404.34
2400 607-53148 Fence CL (48 In) SMCO #34, Retaining Wall at Ra mp 4 54.000 54.000
LF 0.000 0.00
42.80000 54.000 2,311.20
2405  609-24002 Gutter Ty 2 (2 Ft) SMCO #34, Retaining Wall at Ramp 4 59.000 58.500
LF 0.000 0.00
22.07000 58.500 1,291.10
2420 609-60011 Curb Ty 6 M SMCO #37, Curb and HMA Pad 2,500.000 765.000
LF 0.000 0.00
10.00000 765.000 7,650.00
2425  507-00400 Bitum S and D Pave (Asph) SMCO #37 40.000 12.800
TON 0.000 0.00
180.00000 12.800 2,304.00
2430 900-00007 Added Item (Each)/ SMCO #37, Mobilization for C urb Type 2.000 1.000
6M
EACH 0.000 0.00
650.00000 1.000 650.00
2435 603-01155 15 In RCP (CIP) SMCO #38, 15 Inch RCP Bypass 276.000 276.000
LF 0.000 0.00
45.25000 276.000 12,489.00
2440  900-00007 Added Item (Each)/ SMCO #38, Mobilization for P atching 2.000 1.000
EACH 0.000 0.00
450.00000 1.000 450.00
2510 202-00700 Rem Light Standard SMCO #40, Removal of Light S tandard 20.000 12.500
EACH 0.000 0.00
484.00000 12.500 6,050.00
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2520 900-00014 Added Item (Lump Sum)/ Relocate 96 Strand Fiber Optic, 1.000 1.000
under Ramp 2 Wall.
LS 0.000 0.00
16,483.00000 1.000 16,483.00
2525 900-00014 Added Item (Lump Sum)/ SMCO #42, Subcontractor 1.000 1.000
Compensation, Walls G and H
LS 0.000 0.00
28,226.19000 1.000 28,226.19
2530 900-00014 Added Item (Lump Sum)/ SMCO #42, Temp Drainage for 1.000 0.000
Walls G and H elimin (Non-BE)
LS 0.000 0.00
7,500.00000 0.000 0.00
2540  900-00004 Added Item (Cubic Yard)/ SMCO #42, Wall G and H elim., 1,251.000 1,251.000
additional Export of uncl Exc.
CcYy 0.000 0.00
17.50000 1,251.000 21,892.50
2550  900-00012 Added Item (Foot)/ Guardrail Type 3 (6' 3")(Ste el 1,310.000 589.750
posts)
LF 0.000 0.00
16.91000 589.750 9,972.67
2550 MATERIAL ALLOWANCE Guardrail Type 3, Steel rail and 720.000
hardware
LF 0.000 0.00
4.60000 720.000 3,312.00
2555  900-00007 Added Item (Each)/ Transition Type 3G (Steel Po sts) 1.000 1.000
EACH 0.000 0.00
1,147.25000 1.000 1,147.25
2560 900-00007 Added Item (Each)/ Transition Type 3H (Steel Po sts) 3.000 2.000
EACH 0.000 0.00
578.80000 2.000 1,157.60
2560 MATERIAL ALLOWANCE 3H Transition 1.000
EACH 0.000 0.00
306.00000 1.000 306.00
2565  900-00007 Added Item (Each)/ End Anchorage (Nonflared) (S teel 2.000 0.000
Posts
) EACH 0.000 0.00
2,117.10000 0.000 0.00
2565 MATERIAL ALLOWANCE Non Flared end section 2.000
EACH 0.000 0.00
1,355.00000 2.000 2,710.00
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2570  613-00306 *3 In Elec Cond (Bored) 180.000 180.000
LF 0.000 0.00
25.30000 180.000 4,554.00
2575  900-00007 Added Item (Each)/ SMCO # 45 Outlet Structure ( CR-12) 1.000 0.000
EACH 0.000 0.00
29,975.00000 0.000 0.00
2580 900-00007 Added Item (Each)/ SMCO #47, Temp Ramp 2 Wall - 1.000 1.000
Mobilization (Subcontractor)
EACH 0.000 0.00
2,570.00000 1.000 2,570.00
2585 900-00014 Added Item (Lump Sum)/ SMCO #47 Temp Ramp 2 Wal - 1.000 1.000
Engineering (Temp Ramp 2 Wall)
LS 0.000 0.00
4,775.00000 1.000 4,775.00
2590 900-00014 Added Item (Lump Sum)/ SMCO #47 Temp Ramp 2 Wal | - Exc. 1.000 1.000
and Rem. of panel wall
LS 0.000 0.00
11,065.00000 1.000 11,065.00
2595  900-00014 Added Item (Lump Sum)/ SMCO #47 Temp Ramp 2 Wal |- Temp 1.000 1.000
Wall Construction
LS 0.000 0.00
48,919.58000 1.000 48,919.58
2600 900-00014 Added Item (Lump Sum)/ SMCO #47 Temp Ramp 2 Wal - 1.000 0.000
Removal of Temp Wall
LS 0.000 0.00
12,215.00000 0.000 0.00
2605 900-00014 Added Item (Lump Sum)/ SMCO #47 Temp Ramp 2 Wal - 1.000 0.000
Rebuild Perm. MSE Wall and backf
LS 0.000 0.00
28,786.83000 0.000 0.00
2610 900-00007 Added Item (Each)/ SMCO #48, Curved Sign Post 4.000 4.000
EACH 0.000 0.00
1,750.00000 4.000 7,000.00
2615 613-00206 *2 Inch Electrical Conduit (Bored) SMCO #49, 2 Inch 1,686.000 1,686.000
Electrical Conduit (Bored)
LF 0.000 0.00
16.67000 1,686.000 28,105.62
2620 613-00306 *3 Inch Electrical Conduit (Bored) SCMO #49 3 | nch 2,590.000 2,590.000
Electrical Conduit (Bored)
LF 0.000 0.00
20.00000 2,590.000 51,800.00



CONTID:

C17783-ALT

COLORADO DEPARTMENT OF TRANSPORTATION

Page 36

PCN: 17783-ALTBID3 ESTIMATE RUN 09/10/2013
PROJECT: BR0252-407 ESTIMATE NO: 0054 09:02:54
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 BID ITEMS FOR F-16-XR (200) ROADWAY
2625 900-00012 Added Item (Foot)/ SMCO #49, 2 Inch Electrical Conduit 18.000 18.000
(Lipan)
LF 0.000 0.00
17.22000 18.000 309.96
2630 900-00012 Added Item (Foot)/ SMCO #49, 3 Inch Electrical Conduit 42.000 42.000
(Lipan)
LF 0.000 0.00
17.78000 42.000 746.76
2635 613-07034 Pull Box (24"x36"x18") SMCO #49, Alameda and Li pan, 4.000 4.000
Pull Box (A)
EACH 0.000 0.00
722.15000 4.000 2,888.60
2640 900-00007 Added Item (Each)/ SMCO #49, Alameda/Lipan, Pul 4.000 4.000
Box(B)(17"x30"x12")
EACH 0.000 0.00
777.70000 4.000 3,110.80
2650 613-07023 Pull Box (24"x36"x24") SMCO #49, Alameda/Lipan, Pull 2.000 2.000
Box (C)
EACH 0.000 0.00
1,105.45000 2.000 2,210.90
2655  900-00007 Added Item (Each)/ SMCO #49, Alameda/Lipan, Pul | Box 1.000 1.000
(11"x18"x12")
EACH 0.000 0.00
650.00000 1.000 650.00
2660 900-00012 Added Item (Foot)/ SMCO #49, Alameda/Lipan, Cat 5 550.000 550.000
Wirin
9 LF 0.000 0.00
1.06000 550.000 583.00
2665 900-00014 Added Item (Lump Sum)/ SMCO #49, Alameda/Lipan, 1.000 1.000
Mobilization (Lipan)
LS 0.000 0.00
1,640.00000 1.000 1,640.00
2670 900-00010 Added Item (Hour)/ SMCO #49, Alameda/Lipan, Lab or Crew 12.000 0.000
Lipan
(tipan) HOUR 0.000 0.00
140.00000 0.000 0.00
2675 900-00010 Added Item (Hour)/ SMCO $49, Alammeda/Lipan, Lo ader 12.000 0.000
Lipan
(tipan) HOUR 0.000 0.00
160.00000 0.000 0.00
2680 900-00014 Added Item (Lump Sum)/ Repair 2" Conduit on Ram p3 1.000 1.000
LS 0.000 0.00
1,120.00000 1.000 1,120.00
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2685 614-87010 Fiber Optic Cable (S Mode) (12 Fiber) SM CO #51 475.000 0.000
LF 0.000 0.00
8.70000 0.000 0.00
2690 900-00014 Added Item (Lump Sum)/ Uncover and Drain Xcel T ower, 1.000 1.000
Ramp 4
LS 0.000 0.00
2,000.00000 1.000 2,000.00
2695 606-00720 Gdrail Ty 7 (Sty CC) SMCO #53 1,581.000 1,289.500
LF 0.000 0.00
77.90000 1,289.500 100,452.05
2700 900-00014 Added Item (Lump Sum)/ SMCO #54, Modify Sign St ructure 1.000 0.000
F-16-AG
LS 0.000 0.00
17,000.22000 0.000 0.00
2705 900-00010 Added Item (Hour)/ SMCO #54, Sandblast Reinforc ing 4.000 0.000
Steel
HOUR 0.000 0.00
145.00000 0.000 0.00
2710 210-00750 Res Light Standard SMCO #55 3.000 3.000
EACH 0.000 0.00
2,412.50000 3.000 7,237.50
2715 900-00007 Added Item (Each)/ SMCO #55, Pull Box (Xcel) 4.000 4.000
EACH 0.000 0.00
770.00000 4.000 3,080.00
2720 613-70400 Lumin HPS (400 W) SMCO #56 5.000 0.000
EACH 0.000 0.00
808.50000 0.000 0.00
2725 900-00004 Added Item (Cubic Yard)/ Concrete Class D, SMCO #58 5.000 0.000
CY 0.000 0.00
600.00000 0.000 0.00
2730  900-00012 Added Item (Foot)/ Concrete Glare Screen, SMCO #59 150.000 150.000
LF 0.000 0.00
38.00000 150.000 5,700.00
2740  700-70050 F/A Removal Remove existing brick storm line an d 0.000 0.000
connect to Note 61 MHS
FA 0.000 0.00
1.00000 0.000 0.00
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2745 900-00012 Added Item (Foot)/ Shoring for Ramp 2 174.000 174.000
LF 0.000 0.00
40.00000 174.000 6,960.00
2750  900-00004 Added Item (Cubic Yard)/ Temporary Ramp 2 Detou r 0.000 0.000
embankment
CcYy 0.000 0.00
17.50000 0.000 0.00
2755  900-00010 Added Item (Hour)/ Flagging 1,274.000 424.670
HOUR 0.000 0.00
22.00000 424.670 9,342.74
2760 900-00010 Added Item (Hour)/ Uniformed Traffic Control 0.000 0.000
HOUR 0.000 0.00
60.50000 0.000 0.00
2765  900-00005 Added Item (Day)/ Traffic Control Inspection 0.000 0.000
DAY 0.000 0.00
170.00000 0.000 0.00
2770  900-00005 Added Item (Day)/ Traffic Control Management 0.000 0.000
DAY 0.000 0.00
357.50000 0.000 0.00
2795  604-13005 Inlet Ty 13 (5 Ft) SMCO # 64 0.000 0.000
EACH 0.000 0.00
3,150.00000 0.000 0.00
CAT0200 CURRENT AMT $ 17,563,918.28 0.00 $ 13,294,066.13
CAT NOO0250 BID ITEMS FOR F-16-XS (250) ROADWAY
1240 201-00000 Clearing and Grubbing 0.150 0.150
LS 0.000 0.00
100,000.00000 0.150 15,000.00
1245 202-00010 *Removal of Tree 110.000 110.000
EACH 0.000 0.00
160.00000 110.000 17,600.00
1250 202-00090 *Removal of Delineator 50.000 0.000
EACH 0.000 0.00
7.45000 0.000 0.00
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1255 202-00190 Removal of Concrete Median Cover Material 254.000 254.000
SY 0.000 0.00
3.00000 254.000 762.00
1260 202-00203 Removal of Curb and Gutter 314.000 296.000
LF 0.000 0.00
2.50000 296.000 740.00
1265 202-00750 *Removal of Luminaire (BRIDGE) 2.000 1.000
EACH 0.000 0.00
275.00000 1.000 275.00
1270 202-00895 *Removal of Impact Attenuator 2.000 2.000
EACH 0.000 0.00
1,200.00000 2.000 2,400.00
1275 202-01170 Removal of Guardrail Type 7 4,150.520 4,150.520
LF 0.000 0.00
15.00000 4,150.520 62,257.80
1280 203-01597 *Potholing 70.000 64.250
HOUR 0.000 0.00
250.00000 64.250 16,062.50
1285 206-01782 *Shoring (Area 2) 1.000 0.000
LS 0.000 0.00
15,000.00000 0.000 0.00
1290 206-01783 *Shoring (Area 3) 1.000 0.000
LS 0.000 0.00
15,000.00000 0.000 0.00
1295 412-01300 *Concrete Pavement (13 Inch) 21,230.000 18,239.000
SY 1,432.500 65,322.00
45.60000 19,671.500 897,020.40
1295 MATERIAL ALLOWANCE Conc Pvmt (13 In) 0.000
SY 0.000 0.00
3.59700 0.000 0.00
1295 MATERIAL ALLOWANCE Concrete Pavement (13 Inch) 0.000
SY 0.000 0.00
3.59700 0.000 0.00
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1295 MATERIAL ALLOWANCE Concrete Pavement (13 Inch) 0.000
SY 0.000 0.00
4.81000 0.000 0.00
1295 MATERIAL ALLOWANCE Concrete Pavement (13 Inch) 2,990.000
5% -1,432.501 -6,890.33
4.81000 1,557.499 7,491.57
1300 507-00000 Concrete Slope and Ditch Paving 17.000 15.500
CcYy 0.000 0.00
250.00000 15.500 3,875.00
1305 621-00430 *Detour 11,917.000 9,763.120
SY 0.000 0.00
30.00000 9,763.120 292,893.60
1310 625-00000 Construction Surveying 0.660 0.539
LS 0.014 3,500.00
250,000.00000 0.553 138,250.00
1315  626-00000 *Mobilization 0.200 0.200
LS 0.000 0.00
2,000,000.00000 0.200 400,000.00
1320 627-00001 *Pavement Marking Paint 756.000 561.500
GAL 41.000 1,230.00
30.00000 602.500 18,075.00
1325  630-00000 *Flagging 5,000.000 3,796.810
HOUR -525.000 -525.00
1.00000 3,271.810 3,271.81
1330 630-00003 *Uniformed Traffic Control 3,080.000 883.760
HOUR 73.670 73.67
1.00000 957.430 957.43
1335 630-00004 *Traffic Control Vehicle 2.330 2.097
EACH 0.000 0.00
8,000.00000 2.097 16,776.00
1340 630-00007 *Traffic Control Inspection 307.000 176.110
DAY 4.000 4.00
1.00000 180.110 180.11
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1345 630-00012 *Traffic Control Management 666.000 332.210
DAY 14.660 14.66
1.00000 346.870 346.87
1350 630-80001 *Flashing Beacon (Portable) 5.000 1.809
EACH 0.000 0.00
750.00000 1.809 1,356.75
1355 630-80335 *Barricade (Type 3 M-A) (Temporary) 15.330 13.797
EACH 0.000 0.00
100.00000 13.797 1,379.70
1360 630-80341 *Construction Traffic Sign (Panel Size A) 203.000 166.950
EACH 0.000 0.00
100.00000 166.950 16,695.00
1365 630-80342 *Construction Traffic Sign (Panel Size B) 120.000 93.672
EACH 0.000 0.00
140.00000 93.672 13,114.08
1370 630-80343 *Construction Traffic Sign (Panel Size C) 19.370 17.433
EACH 0.000 0.00
200.00000 17.433 3,486.60
1375 630-80344 *Construction Traffic Sign (Special) 475.000 427.320
SF 0.000 0.00
20.00000 427.320 8,546.40
1380 630-80355 *Portable Message Sign Panel 5.350 4.815
EACH 0.000 0.00
8,000.00000 4.815 38,520.00
1385 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 6.000 5.382
Type
yPe) EACH 0.000 0.00
700.00000 5.382 3,767.40
1390 630-80360 *Drum Channelizing Device 205.000 184.239
EACH 0.000 0.00
40.00000 184.239 7,369.56
1395 630-80363 *Drum Channelizing Device (With Light) (Flashin 9) 20.000 0.000
EACH 0.000 0.00
70.00000 0.000 0.00
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1400 630-80370 Concrete Barrier (Temporary) 14,685.340 12,375.306
LF 841.500 33,660.00
40.00000 13,216.806 528,672.24
1405 630-80378 Glare Screen (Temporary) 1,133.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
1410 630-80380 *Traffic Cone 334.330 300.897
EACH 0.000 0.00
13.00000 300.897 3,911.66
1415 630-80384 *Tubular Marker 32.060 28.854
EACH 0.000 0.00
30.00000 28.854 865.62
1420 630-85010 *Impact Attenuator (Temporary) 18.600 8.406
EACH 0.000 0.00
2,500.00000 8.406 21,015.00
1425 630-85040 *Impact Attenuator (Truck Mounted Attenuator) 1.670 1.503
(Temporary)
EACH 0.000 0.00
8,000.00000 1.503 12,024.00
1430 700-70010 F/A Minor Contract Revisions 495,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1435 700-70011 F/A Partnering 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1440 700-70013 F/A Concrete Pavement Incentive 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1445  700-70014 F/A Incentive Early Completion Incentive 128,352.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1450 700-70016 F/A Fuel Cost Adjustment 60,000.000 42,594.840
FA 0.000 0.00
1.00000 42,594.840 42,594.84
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1455 700-70018 F/A Roadway Smoothness Incentive 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1460 700-70019 F/A Asphalt Cement Cost Adjustment 30,000.000 14,414.370
FA 0.000 0.00
1.00000 14,414.370 14,414.37
1465 700-70022 F/A OJT Colorado Training Program 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1470  700-70025 F/A Quality Incentive Payment 35,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1475 700-70028 F/A ESB Program 16,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1480 700-70031 F/A INTERIM SURFACE REPAIR 33,000.000 2,158.630
FA 0.000 0.00
1.00000 2,158.630 2,158.63
1485 700-70589 *F/A Environmental Health & Safety Management 260,000.000 168,710.570
FA 0.000 0.00
1.00000 168,710.570 168,710.57
2165 900-00010 Added Item (Hour)/ 75.000 63.500
HOUR 0.000 0.00
100.00000 63.500 6,350.00
2235 630-80368 Port Traf Speed Monitor SMCO #16 (BE) 250.500 225.450
DAY 0.000 0.00
100.00000 225.450 22,545.00
2285 900-00014 Added Item (Lump Sum)/ Temporary Lighting (SMCO 22) 1.000 1.000
LS 0.000 0.00
22,785.00000 1.000 22,785.00
2415  900-00006 Added Item (Dollar)/ SMCO 36, Price Adjustments for -4,752.600 -4,752.600
Bridge Enterprise Iltems
DOL 0.000 0.00
1.00000 -4,752.600 -4,752.60
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2445  202-00210 Rem Conc Pavement BE Split of Bid Item 8,031.000 7,626.500
SY 404.500 40,450.00
100.00000 8,031.000 803,100.00
2450 203-01620 Sweeping BE Split of Bid Item 400.000 329.125
HOUR 8.750 2,625.00
300.00000 337.875 101,362.50
2455  208-00002 Erosion Log (12 In) BE Split of Bid Item 10,000.000 4,116.500
LF 90.000 225.00
2.50000 4,206.500 10,516.25
2460 208-00020 Silt Fence BE Split of Bid ltem 1,000.000 696.000
LF 0.000 0.00
0.82000 696.000 570.72
2465 208-00034 Gravel Bag BE Split of Bid Item 10,000.000 6,585.500
LF 138.000 496.80
3.60000 6,723.500 24,204.60
2470 208-00040 Check Dam BE Split of Bid Item 10.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
2475  208-00045 Conc Washout Str BE Split of Bid Item 13.000 8.500
EACH 0.000 0.00
475.00000 8.500 4,037.50
2480 208-00050 Storm Drain Inlet Protection BE Split of Bid It em 50.000 0.500
EACH 0.000 0.00
3.50000 0.500 1.75
2485  208-00070 Vehicle Tracking Pad BE Split of Bid Item 35.000 28.250
EACH 1.000 1,500.00
1,500.00000 29.250 43,875.00
2490 208-00103 Removal and Disposal of Sediment (Labor) BE Spl it of 900.000 608.250
Bid Item
HOUR 62.250 1,618.50
26.00000 670.500 17,433.00
2495  208-00105 Removal and Disposal of Sediment (Equip) BE Spl it of 750.000 167.750
Bid Item
HOUR 9.500 475.00
50.00000 177.250 8,862.50
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2500 208-00205 Erosion Control Supervisor BE Split of Bid Item 600.000 542.000
HOUR 22.000 220.00
10.00000 564.000 5,640.00
2505 208-00300 Temporary Berms BE Split of Bid ltem 7,000.000 4,271.000
LF 0.000 0.00
4.00000 4,271.000 17,084.00
2515 202-00700 Rem Light Standard SMCO #40, Removal of Light S tandard 20.000 12.500
EACH 0.000 0.00
484.00000 12.500 6,050.00
2535 900-00014 Added Item (Lump Sum)/ SMCO $#42 Temp. Drainage for 1.000 1.000
Walls G and H Elim. (BE)
LS 0.000 0.00
7,500.00000 1.000 7,500.00
2545  900-00004 Added Item (Cubic Yard)/ SMCO #42, Wall G and H elim., 1,250.000 1,250.000
additional Export of uncl Exc.
CcYy 0.000 0.00
17.50000 1,250.000 21,875.00
2775 900-00010 Added Item (Hour)/ Flagging (BE) 849.330 0.000
HOUR 849.330 18,685.26
22.00000 849.330 18,685.26
2780 900-00010 Added Item (Hour)/ Uniformed Traffic Control (B E) 0.000 0.000
HOUR 0.000 0.00
60.50000 0.000 0.00
2785  900-00005 Added Item (Day)/ Traffic Control Inspection (B E) 0.000 0.000
DAY 0.000 0.00
170.00000 0.000 0.00
2790  900-00005 Added Item (Day)/ Traffic Control Management (B E) 0.000 0.000
DAY 0.000 0.00
357.50000 0.000 0.00
CAT0250 CURRENT AMT $  5,280,226.65 162,684.56 $ 3,920,562.99
CAT NOO0300 BID ITEMS FOR F-16-XR (300) FLYOVER
1490 206-00000 Structure Excavation 4,432.000 4,432.000
CcYy 0.000 0.00
6.00000 4,432.000 26,592.00
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1495 206-00100 *Structure Backfill (Class 1) 342.000 342.000
cY 0.000 0.00
12.00000 342.000 4,104.00
1500 206-00200 Structure Backfill (Class 2) 2,335.000 2,290.000
cY 0.000 0.00
13.00000 2,290.000 29,770.00
1505 206-00360 *Mechanical Reinforcement of Soil 342.000 342.000
cY 0.000 0.00
20.00000 342.000 6,840.00
1510 206-01786 Shoring (Area 6) 1.000 1.000
LS 0.000 0.00
100,000.00000 1.000 100,000.00
1515 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 1,164.000 828.890
TON 0.000 0.00
82.75000 828.890 68,590.65
1520 503-00024 *Drilled Caisson (24 Inch) 108.000 108.000
LF 0.000 0.00
55.00000 108.000 5,940.00
1520 MATERIAL ALLOWANCE Reinforcing steel cage for 2 4" 0.000
Caisson
LF 0.000 0.00
10.01000 0.000 0.00
1525 503-00036 *Drilled Caisson (36 Inch) 188.000 188.000
LF 0.000 0.00
100.00000 188.000 18,800.00
1525 MATERIAL ALLOWANCE Reinforcing Cage for 36" Cai sson 0.000
LF 0.000 0.00
18.15000 0.000 0.00
1530 503-00048 *Drilled Caisson (48 Inch) 615.000 614.800
LF 0.000 0.00
170.00000 614.800 104,516.00
1530 MATERIAL ALLOWANCE Reinforcing Cage for 48" Cai sson 0.000
LF 0.000 0.00
37.97000 0.000 0.00



CONTID:

C17783-ALT

COLORADO DEPARTMENT OF TRANSPORTATION

Page 47

PCN: 17783-ALTBID3 ESTIMATE RUN 09/10/2013
PROJECT: BR0252-407 ESTIMATE NO: 0054 09:02:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0300 BID ITEMS FOR F-16-XR (300) FLYOVER
1535 503-00072 *Drilled Caisson (72 Inch) 71.000 58.100
LF 0.000 0.00
600.00000 58.100 34,860.00
1535 MATERIAL ALLOWANCE Reinforcing Cage for 72" Cai sson 12.900
LF 0.000 0.00
127.70000 12.900 1,647.33
1540 509-08100 *Provide Temporary Support (F-16-XR) 1.000 1.000
LS 0.000 0.00
600,000.00000 1.000 600,000.00
1545 512-00103 Bearing Device (Type IlI) 12.000 12.000
EACH 0.000 0.00
5,500.00000 12.000 66,000.00
1545 MATERIAL ALLOWANCE Bearing Device (Type IlI) 0.000
EACH 0.000 0.00
4,352.00000 0.000 0.00
1550 513-00600 Bridge Drain 10.000 8.000
EACH 0.000 0.00
10,500.00000 8.000 84,000.00
1550 MATERIAL ALLOWANCE Bridge Drain 2.000
EACH 0.000 0.00
1,100.00000 2.000 2,200.00
1555 515-00120 *Waterproofing (Membrane) 7,181.000 7,181.000
SY 0.000 0.00
12.06000 7,181.000 86,602.86
1560 518-01004 Bridge Expansion Device (0-4 Inch) 72.000 72.000
LF 0.000 0.00
160.00000 72.000 11,520.00
1560 MATERIAL ALLOWANCE Br Expan Device (0-4 In) 0.000
LF 0.000 0.00
130.56000 0.000 0.00
1565 518-01012 Bridge Expansion Device (0-12 Inch) 72.000 72.000
LF 0.000 0.00
1,800.00000 72.000 129,600.00
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1565 MATERIAL ALLOWANCE Bridge Expansion Device 0.000
LF 0.000 0.00
1,415.25000 0.000 0.00
1570  601-03040 *Concrete Class D (Bridge) 3,031.000 3,031.000
CcY 0.000 0.00
350.00000 3,031.000 1,060,850.00
1575 601-05050 Concrete Class S50 150.000 150.000
CY 0.000 0.00
300.00000 150.000 45,000.00
1580  601-40302 *Structural Concrete Coating (Anti-Graffiti) 46,511.000 45,835.000
SF 0.000 0.00
0.85000 45,835.000 38,959.75
1585  601-40400 *Structural Concrete Stain 17,313.000 17,313.000
SY 0.000 0.00
7.20000 17,313.000 124,653.60
1590 602-00000 *Reinforcing Steel 39,522.000 39,521.730
LB 0.000 0.00
0.65000 39,521.730 25,689.12
1590 MATERIAL ALLOWANCE Reinforcing Steel - Ramp 1 0.000
LB 0.000 0.00
0.42500 0.000 0.00
1595  602-00020 *Reinforcing Steel (Epoxy Coated) 920,177.000 920,177.000
LB 0.000 0.00
0.70000 920,177.000 644,123.90
1595 MATERIAL ALLOWANCE Reinf. Steel (Epoxy) - Ramp 1 0.000
LB 0.000 0.00
0.47500 0.000 0.00
1595 MATERIAL ALLOWANCE Reinf. Steel (Epoxy) - Ramp 1 0.000
LB 0.000 0.00
0.47500 0.000 0.00
1600 603-50015 15 Inch Plastic Pipe 163.000 92.000
LF 0.000 0.00
35.00000 92.000 3,220.00
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1605 606-10700 *Bridge Rail Type 7 3,594.000 3,594.000
LF 0.000 0.00
65.00000 3,594.000 233,610.00
1605 MATERIAL ALLOWANCE Brdg Rail Type 7 0.000
LF 0.000 0.00
8.17600 0.000 0.00
1610 607-53137 *Fence Chain Link (Special) (36 Inch) 3,762.000 3,762.000
LF 0.000 0.00
22.00000 3,762.000 82,764.00
1610 MATERIAL ALLOWANCE Fence CL (Spec)(36 In) 0.000
LF 0.000 0.00
11.28000 0.000 0.00
1615 613-00100 *1 Inch Electrical Conduit 537.000 537.000
LF 0.000 0.00
9.10000 537.000 4,886.70
1620 613-00200 *2 Inch Electrical Conduit 9,402.000 9,402.000
LF 0.000 0.00
7.65000 9,402.000 71,925.30
1625 618-00002 *Prestressing Steel Strand 16,666.000 16,666.000
MKFT 0.000 0.00
17.58000 16,666.000 292,988.28
1625 MATERIAL ALLOWANCE Prestressing Steel Strand 0.000
MKFT 0.000 0.00
14.52000 0.000 0.00
1630 618-00005 *Prestressing Steel Bar 0.000 0.000
MKFT 0.000 0.00
17.58000 0.000 0.00
1635 618-06032 Prestressed Concrete Slab (Depth Less Than 6 In ches) 43,833.000 43,833.000
SF 0.000 0.00
9.00000 43,833.000 394,497.00
1635 MATERIAL ALLOWANCE Prestress Conc Slab (Depth L ess Than 0.000
6"
) SF 0.000 0.00
5.54730 0.000 0.00
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1635 MATERIAL ALLOWANCE Prestress Conc Slab (Depth L ess Than 0.000
6"
) SF 0.000 0.00
5.54730 0.000 0.00
1635 MATERIAL ALLOWANCE Prestress Conc Slab (Depth L ess Than 0.000
6"
) SF 0.000 0.00
5.54730 0.000 0.00
1635 MATERIAL ALLOWANCE Prestress Conc Slab (Depth L ess Than 0.000
6"
) SF 0.000 0.00
5.54730 0.000 0.00
1635 MATERIAL ALLOWANCE Prestress Conc Slab (Depth L ess Than 0.000
6"
) SF 0.000 0.00
5.54730 0.000 0.00
1640 618-10372 *Precast Concrete U Girder (U72)(Curved) And 3,439.000 3,439.000
Post-Tensioned
LF 0.000 0.00
600.00000 3,439.000 2,063,400.00
1640 MATERIAL ALLOWANCE Precast Concrete U Girder 0.000
LF 0.000 0.00
462.11000 0.000 0.00
1640 MATERIAL ALLOWANCE Precast Concrete U Girder 0.000
LF 0.000 0.00
462.11000 0.000 0.00
1640 MATERIAL ALLOWANCE Precast Concrte U Girder (U7 2) 0.000
LF 0.000 0.00
462.11000 0.000 0.00
1640 MATERIAL ALLOWANCE Precast Concrte U Girder (U7 2) 0.000
LF 0.000 0.00
462.11000 0.000 0.00
1640 MATERIAL ALLOWANCE Precast Concrte U Girder (U7 2) 0.000
LF 0.000 0.00
462.11000 0.000 0.00
1640 MATERIAL ALLOWANCE Precast Concrte U Girder (U7 2) 0.000
LF 0.000 0.00
462.11000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0300 BID ITEMS FOR F-16-XR (300) FLYOVER
2135 618-00000 Prestressing Steel Bar Prestress Steel Bar, CO #4 16,349.000 16,349.000
LB 0.000 0.00
17.58000 16,349.000 287,415.42
2135 MATERIAL ALLOWANCE Prestress Steel Bar, CO #4 0.000
LB 0.000 0.00
2.38000 0.000 0.00
2145 900-00010 Added Item (Hour)/ Caisson Dewatering, Change O rder 5 180.000 180.000
HOUR 0.000 0.00
195.00000 180.000 35,100.00
2205 900-00014 Added Item (Lump Sum)/ SM Change Order #13, Add itional 1.000 1.000
Falsework Towers for F-16-XR
LS 0.000 0.00
212,319.00000 1.000 212,319.00
2215  250-00200 Material Handling (Stockpile) SMCO #14 417.000 417.000
CcY 0.000 0.00
78.50000 417.000 32,734.50
2225 900-00014 Added Item (Lump Sum)/ Girder Modifications, F- 16-XR, 1.000 1.000
SMCO #15
LS 0.000 0.00
3,367.26000 1.000 3,367.26
2315 900-00012 Added Item (Foot)/ Concrete Joint Waterstop (SM CO #28) 2,231.000 2,231.000
LF 0.000 0.00
4.25000 2,231.000 9,481.75
2385 900-00007 Added Item (Each)/ SMCO #33, Install Bridge Dra ins, 10.000 10.000
F-16-XR
EACH 0.000 0.00
925.00000 10.000 9,250.00
2735 900-00007 Added Item (Each)/ Bridge Drain Downspout Expan sion 2.000 2.000
Assembly; SMCO #60
EACH 0.000 0.00
870.00000 2.000 1,740.00
CAT0300 CURRENT AMT $ 7,115,860.22 0.00 $ 7,059,558.42
CAT NOO0301 BID ITEMS FOR F-16-DU WALLS(301)
1645 206-00100 *Structure Backfill (Class 1) 641.000 641.000
CY 0.000 0.00
12.00000 641.000 7,692.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0301 BID ITEMS FOR F-16-DU WALLS(301)
1650 206-00360 *Mechanical Reinforcement of Soil 435.000 435.000
CY 0.000 0.00
20.00000 435.000 8,700.00
1650 MATERIAL ALLOWANCE Mechanical Reinforcement of Soll 0.000
CcY 0.000 0.00
1.63000 0.000 0.00
1650 MATERIAL ALLOWANCE Mecahnical Reinforcement of Soll 0.000
CY 0.000 0.00
6.48000 0.000 0.00
1655 304-06007 Aggregate Base Course (Class 6) 333.000 333.000
CY 0.000 0.00
19.00000 333.000 6,327.00
1660 504-04420 *Precast Panel Facing 954.000 954.000
SF 0.000 0.00
13.18000 954.000 12,573.72
1665 601-03050 Concrete Class D (Wall) 54.000 54.000
CY 0.000 0.00
350.00000 54.000 18,900.00
1670  601-40302 *Structural Concrete Coating (Anti-Graffiti) 2,070.000 0.000
SF 0.000 0.00
0.85000 0.000 0.00
1675 601-40400 *Structural Concrete Stain 230.000 0.000
SY 0.000 0.00
7.20000 0.000 0.00
1680  602-00020 *Reinforcing Steel (Epoxy Coated) 8,335.000 8,335.000
LB 0.000 0.00
0.70000 8,335.000 5,834.50
1685 606-10700 *Bridge Rail Type 7 168.000 168.000
LF 0.000 0.00
65.00000 168.000 10,920.00

CAT0301 CURRENT AMT $ 74,362.72 $

0.00 $ 70,947.22
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CURRENT PREV QTY/ AMOUNT
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CAT NOO0302 BID ITEMS FOR F-16-DV WALL 3 (302)
1690 206-00000 Structure Excavation 2,686.000 2,686.000
CY 0.000 0.00
6.00000 2,686.000 16,116.00
1695 206-00100 *Structure Backfill (Class 1) 4,927.000 4,927.000
CcY 0.000 0.00
12.00000 4,927.000 59,124.00
1700 206-00360 *Mechanical Reinforcement of Soil 4,251.000 4,251.000
CY 0.000 0.00
20.00000 4,251.000 85,020.00
1700 MATERIAL ALLOWANCE Mechanical Reinforcement of Soll 0.000
CY 0.000 0.00
1.63000 0.000 0.00
1700 MATERIAL ALLOWANCE Mechanical Reinforcement of Soll 0.000
CcY 0.000 0.00
6.48000 0.000 0.00
1705 304-06007 Aggregate Base Course (Class 6) 858.000 858.000
CY 0.000 0.00
19.00000 858.000 16,302.00
1710 504-04420 *Precast Panel Facing 6,681.000 6,681.000
SF 0.000 0.00
13.18000 6,681.000 88,055.58
1710 MATERIAL ALLOWANCE Precast Panel Facing 0.000
SF 0.000 0.00
11.20000 0.000 0.00
1715 601-03050 Concrete Class D (Wall) 119.000 119.000
CY 0.000 0.00
350.00000 119.000 41,650.00
1720  601-40302 *Structural Concrete Coating (Anti-Graffiti) 8,985.000 0.000
SF 0.000 0.00
0.85000 0.000 0.00
1725 601-40400 *Structural Concrete Stain 999.000 999.000
SY 0.000 0.00
7.20000 999.000 7,192.80
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CURRENT PREV QTY/ AMOUNT
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0302 BID ITEMS FOR F-16-DV WALL 3 (302)
1730  602-00020 *Reinforcing Steel (Epoxy Coated) 18,768.000 18,768.000
LB 0.000 0.00
0.70000 18,768.000 13,137.60
1735 606-10700 *Bridge Rail Type 7 325.000 325.000
LF 0.000 0.00
65.00000 325.000 21,125.00
1740 613-00200 *2 Inch Electrical Conduit 660.000 660.000
LF 0.000 0.00
7.65000 660.000 5,049.00
CAT0302 CURRENT AMT $ 360,409.23 0.00 $ 352,771.98
CAT NOO0303 BID ITEMS FOR F-16-DS I-25 RAMP 2WALL(303 )
1745  202-00495 Removal of Portions of Present Structure F-16-D S 1.000 1.000
LS 0.000 0.00
15,000.00000 1.000 15,000.00
1750 206-00000 Structure Excavation 3,908.000 2,810.000
CcY 0.000 0.00
6.00000 2,810.000 16,860.00
1755 206-00100 *Structure Backfill (Class 1) 10,238.000 7,515.000
CY 0.000 0.00
12.00000 7,515.000 90,180.00
1760 206-00360 *Mechanical Reinforcement of Soil 8,313.000 6,102.000
CY 0.000 0.00
20.00000 6,102.000 122,040.00
1760 MATERIAL ALLOWANCE Mechanical Reinforcement of Soll 2,211.000
CY 0.000 0.00
1.63000 2,211.000 3,603.93
1765 210-01000 *Reset Fence F-16-DS Wall 542.000 0.000
LF 0.000 0.00
12.55000 0.000 0.00
1770  304-06007 Aggregate Base Course (Class 6) 1,871.000 1,176.000
CY 0.000 0.00
19.00000 1,176.000 22,344.00
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CAT NOO0303 BID ITEMS FOR F-16-DS I-25 RAMP 2WALL(303 )
1775 504-04420 *Precast Panel Facing 19,489.000 14,300.000
SF 0.000 0.00
13.18000 14,300.000 188,474.00
1780 601-03050 Concrete Class D (Wall) 391.000 0.000
CcY 0.000 0.00
350.00000 0.000 0.00
1785 601-40302 *Structural Concrete Coating (Anti-Graffiti) 27,266.000 0.000
SF 0.000 0.00
0.85000 0.000 0.00
1790 601-40400 *Structural Concrete Stain 3,030.000 0.000
SY 0.000 0.00
7.20000 0.000 0.00
1795 602-00020 *Reinforcing Steel (Epoxy Coated) 60,525.000 0.000
LB 0.000 0.00
0.70000 0.000 0.00
1800  606-00730 *Guardrail Type 7 (Style CD) 891.000 0.000
LF 0.000 0.00
51.00000 0.000 0.00
1805 606-10700 *Bridge Rail Type 7 1,151.000 0.000
LF 0.000 0.00
65.00000 0.000 0.00
1810 607-53137 *Fence Chain Link (Special) (36 Inch) 508.000 0.000
LF 0.000 0.00
22.00000 0.000 0.00
1815 613-00200 *2 Inch Electrical Conduit 2,311.000 0.000
LF 0.000 0.00
7.65000 0.000 0.00
CAT0303 CURRENT AMT $ 1,000,100.87 0.00 $ 458,501.93
CAT NOO0304 BID ITEMS FOR F-16-DW WALL (non-be)
1820 206-00000 Structure Excavation 7,598.000 7,598.000
CY 0.000 0.00
6.00000 7,598.000 45,588.00
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CAT NOO0304 BID ITEMS FOR F-16-DW WALL (non-be)
1825 206-00100 *Structure Backfill (Class 1) 31,005.000 31,004.000
CY 0.000 0.00
12.00000 31,004.000 372,048.00
1830  206-00360 *Mechanical Reinforcement of Soil 17,605.000 17,605.000
CY 0.000 0.00
20.00000 17,605.000 352,100.00
1830 MATERIAL ALLOWANCE Mechanical Reinforcement of Soil 0.000
CY 0.000 0.00
1.63000 0.000 0.00
1830 MATERIAL ALLOWANCE Mechanica Reinforcement of S oil 0.000
CY 0.000 0.00
6.48000 0.000 0.00
1835  304-06007 Aggregate Base Course (Class 6) 3,167.000 3,166.000
CcY 0.000 0.00
19.00000 3,166.000 60,154.00
1840  504-04420 *Precast Panel Facing 22,266.000 22,264.000
SF 0.000 0.00
13.18000 22,264.000 293,439.52
1840 MATERIAL ALLOWANCE Precast Panel Facing 0.000
SF 0.000 0.00
11.20000 0.000 0.00
1840 MATERIAL ALLOWANCE Precast Panel Facing 4,252.000
SF 0.000 0.00
7.06000 4,252.000 30,019.12
1845 509-08100 Provide Temporary Support (F-16-DT) 0.830 0.710
LS 0.000 0.00
50,000.00000 0.710 35,500.00
1850 601-03050 Concrete Class D (Wall) 323.000 322.900
CY 0.000 0.00
350.00000 322.900 113,015.00
1855  601-40302 *Structural Concrete Coating (Anti-Graffiti) 37,713.000 37,713.000
SF 0.000 0.00
0.85000 37,713.000 32,056.05
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CAT NOO0304 BID ITEMS FOR F-16-DW WALL (non-be)
1860 601-40400 *Structural Concrete Stain 4,183.000 4,183.000
SY 0.000 0.00
7.20000 4,183.000 30,117.60
1865 602-00020 *Reinforcing Steel (Epoxy Coated) 49,497.000 49,496.900
LB 0.000 0.00
0.70000 49,496.900 34,647.83
1870 606-10700 *Bridge Rail Type 7 980.000 674.800
LF 0.000 0.00
65.00000 674.800 43,862.00
1875 613-00200 *2 Inch Electrical Conduit 1,985.000 0.000
LF 0.000 0.00
7.65000 0.000 0.00
CAT0304 CURRENT AMT $ 1,453,643.68 0.00 $ 1,442,547.12
CAT NOO0305 BID ITEMS FOR F-16-DX Wall (non-be)
1880 206-00000 Structure Excavation 4,188.000 4,188.000
CcY 0.000 0.00
6.00000 4,188.000 25,128.00
1885 206-00100 *Structure Backfill (Class 1) 13,231.000 13,231.000
CY 0.000 0.00
12.00000 13,231.000 158,772.00
1890 206-00360 *Mechanical Reinforcement of Soil 7,694.000 7,694.000
CY 0.000 0.00
20.00000 7,694.000 153,880.00
1890 MATERIAL ALLOWANCE Mechanical Reinforcement of Soll 0.000
CY 0.000 0.00
1.63000 0.000 0.00
1895  304-06007 Aggregate Base Course (Class 6) 1,625.000 1,625.000
CY 0.000 0.00
19.00000 1,625.000 30,875.00
1900 504-04420 *Precast Panel Facing 9,643.000 9,642.000
SF 0.000 0.00
13.18000 9,642.000 127,081.56
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CAT NOO0305 BID ITEMS FOR F-16-DX Wall (non-be)
1900 MATERIAL ALLOWANCE Precast Panels 0.000
SF 0.000 0.00
11.20000 0.000 0.00
1900 MATERIAL ALLOWANCE Precast Panels 0.000
SF 0.000 0.00
11.20000 0.000 0.00
1900 MATERIAL ALLOWANCE Precast Panels Facing 1.000
SF 0.000 0.00
11.20000 1.000 11.20
1905 601-03050 Concrete Class D (Wall) 151.070 151.070
CY 0.000 0.00
350.00000 151.070 52,874.50
1910 601-40302 *Structural Concrete Coating (Anti-Graffiti) 12,835.000 0.000
SF 0.000 0.00
0.85000 0.000 0.00
1915 601-40400 *Structural Concrete Stain 1,426.000 0.000
SY 0.000 0.00
7.20000 0.000 0.00
1920  602-00020 *Reinforcing Steel (Epoxy Coated) 23,302.000 23,302.000
LB 0.000 0.00
0.70000 23,302.000 16,311.40
1925 606-10700 *Bridge Rail Type 7 458.200 458.200
LF 0.000 0.00
65.00000 458.200 29,783.00
1930 613-00200 *2 Inch Electrical Conduit 953.000 666.000
LF 0.000 0.00
7.65000 666.000 5,094.90
CAT0305 CURRENT AMT $ 623,186.04 0.00 $ 599,811.56
CAT NOO0350 BID ITEMS FOR F-16-XS (350)(BE) I-25
1935 202-00400 Removal of Bridge F-16-XS 2.000 2.000
EACH 0.000 0.00

150,000.00000 2.000

300,000.00
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CAT NOO0350 BID ITEMS FOR F-16-XS (350)(BE) I-25
1940 503-00024 *Drilled Caisson (24 Inch) 346.000 265.000
LF 0.000 0.00
55.00000 265.000 14,575.00
1945 503-00036 *Drilled Caisson (36 Inch) 88.000 88.000
LF 0.000 0.00
100.00000 88.000 8,800.00
1950 512-00101 Bearing Device (Type ) (F-16-DW) 1.000 1.000
EACH 0.000 0.00
3,100.00000 1.000 3,100.00
1955 601-03050 Concrete Class D (Wall) 126.000 69.970
CY 0.000 0.00
350.00000 69.970 24,489.50
1960 601-40302 *Structural Concrete Coating (Anti-Graffiti) 2,226.000 0.000
SF 0.000 0.00
0.85000 0.000 0.00
1965 601-40400 *Structural Concrete Stain 247.000 0.000
SY 0.000 0.00
7.20000 0.000 0.00
1970  602-00020 *Reinforcing Steel (Epoxy Coated) 12,185.000 7,874.000
LB 0.000 0.00
0.70000 7,874.000 5,511.80
1975 621-00500 Temporary Bridge 1.000 1.000
LS 0.000 0.00
125,000.00000 1.000 125,000.00
1980 630-80370 Concrete Barrier (Temporary) 40.000 0.000
LF 0.000 0.00
40.00000 0.000 0.00
1985 631-10000 *Alternate Bridge Design and Construction F-16- XS I-25 1.001 1.001
LS -0.006 -39,5632.12
3,588,686.87000 0.995 6,555,743.44
1985 MATERIAL ALLOWANCE Rebar 0.000
LS 0.000 0.00
3,588,686.87000 0.000 0.00
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CAT NOO0350 BID ITEMS FOR F-16-XS (350)(BE) I-25
2150  900-00010 Added Item (Hour)/ Caisson Dewatering, Change O rder 5 50.000 28.000
HOUR 0.000 0.00
195.00000 28.000 5,460.00
2220 250-00200 Material Handling (Stockpile) SMCO #14 1,725.000 155.000
CcY 0.000 0.00
78.50000 155.000 12,167.50
2250 900-00007 Added Item (Each)/ Girder Access Door, SMCO #19 8.000 8.000
EACH 0.000 0.00
3,291.00000 8.000 26,328.00
2320 900-00012 Added Item (Foot)/ Concrete Joint Waterstop (SM Cco 1,500.000 1,412.000
#28)(BE)
LF 0.000 0.00
4.25000 1,412.000 6,001.00
CAT0350 CURRENT AMT $  7,286,971.06 -39,532.12 $ 7,087,176.24
CAT NOO0351 BID ITEMS FOR F-16-DW I-25 WALL1(351)(BE)
1990 206-00000 Structure Excavation 1,556.000 1,556.000
CcY 0.000 0.00
6.00000 1,556.000 9,336.00
1995 206-00100 *Structure Backfill (Class 1) 6,352.000 6,352.000
CY 0.000 0.00
12.00000 6,352.000 76,224.00
2000 206-00360 *Mechanical Reinforcement of Soil 3,606.000 3,604.000
CY 0.000 0.00
20.00000 3,604.000 72,080.00
2000 MATERIAL ALLOWANCE Mechanical Reinforcment of S oil 2.000
CY 0.000 0.00
1.63000 2.000 3.26
2000 MATERIAL ALLOWANCE Mechanical Reinforcement of Soil 2.000
CY 0.000 0.00
6.48000 2.000 12.96
2005 304-06007 Aggregate Base Course (Class 6) 650.000 650.000
CY 0.000 0.00
19.00000 650.000 12,350.00
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CAT NOO0351 BID ITEMS FOR F-16-DW I-25 WALL1(351)(BE)
2010 504-04420 *Precast Panel Facing 4,561.000 4,561.000
SF 0.000 0.00
13.18000 4,561.000 60,113.98
2010 MATERIAL ALLOWANCE Precast Panel Facing 0.000
SF 0.000 0.00
7.06000 0.000 0.00
2010 MATERIAL ALLOWANCE Precast Panel Facing 0.000
SF 0.000 0.00
7.06000 0.000 0.00
2015 509-08100 Provide Temporary Support (F-16-DT) 0.170 0.140
LS 0.000 0.00
50,000.00000 0.140 7,000.00
2020 601-03050 Concrete Class D (Wall) 66.100 66.100
CY 0.000 0.00
350.00000 66.100 23,135.00
2025 601-40302 *Structural Concrete Coating (Anti-Graffiti) 9,819.000 7,885.000
SF 1,934.000 1,643.90
0.85000 9,819.000 8,346.15
2030 601-40400 *Structural Concrete Stain 1,098.000 876.000
153 222.000 1,598.40
7.20000 1,098.000 7,905.60
2035 602-00020 *Reinforcing Steel (Epoxy Coated) 10,138.100 10,138.100
LB 0.000 0.00
0.70000 10,138.100 7,096.67
2040 606-10700 *Bridge Rail Type 7 201.000 138.200
LF 0.000 0.00
65.00000 138.200 8,983.00
2045 613-00200 *2 Inch Electrical Conduit 406.000 240.000
LF 0.000 0.00
7.65000 240.000 1,836.00
2240 504-05000 Wire Mesh Facing 4,718.000 4,718.000
SF 0.000 0.00
11.70000 4,718.000 55,200.60
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CAT NOO0351 BID ITEMS FOR F-16-DW I-25 WALL1(351)(BE)
2410 900-00021 Added Item (Square Foot)/ SMCO #35, Anchorhead Pourback 2,371.000 2,371.000
gap filler
SF 0.000 0.00
4.50000 2,371.000 10,669.50
CATO0351 CURRENT AMT $ 367,168.40 $ 3,24230 $ 360,292.72
CAT NOO0352 BID ITEMS FOR F-16-DX I-25 WALL2(352)(BE)
2050 206-00000 Structure Excavation 1,710.000 1,710.000
CcY 0.000 0.00
6.00000 1,710.000 10,260.00
2055 206-00100 *Structure Backfill (Class 1) 5,404.000 5,404.000
CcY 0.000 0.00
12.00000 5,404.000 64,848.00
2060  206-00360 *Mechanical Reinforcement of Soil 3,142.000 3,142.000
CcY 0.000 0.00
20.00000 3,142.000 62,840.00
2060 MATERIAL ALLOWANCE Mechanical Reinforcement of Soil 0.000
CY 0.000 0.00
1.63000 0.000 0.00
2065 304-06007 Aggregate Base Course (Class 6) 664.000 664.000
CY 0.000 0.00
19.00000 664.000 12,616.00
2070  504-04420 *Precast Panel Facing 3,939.000 3,939.000
SF 0.000 0.00
13.18000 3,939.000 51,916.02
2070 MATERIAL ALLOWANCE Panel Facing 0.000
SF 0.000 0.00
10.54000 0.000 0.00
2075 601-03050 Concrete Class D (Wall) 62.000 61.930
CY 0.000 0.00
350.00000 61.930 21,675.50
2080 601-40302 *Structural Concrete Coating (Anti-Graffiti) 5,243.000 0.000
SF 0.000 0.00
0.85000 0.000 0.00
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PCN: 17783-ALTBID3 ESTIMATE RUN 09/10/2013
PROJECT: BR0252-407 ESTIMATE NO: 0054 09:02:54
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0352 BID ITEMS FOR F-16-DX I-25 WALL2(352)(BE)
2085 601-40400 *Structural Concrete Stain 583.000 0.000
SY 0.000 0.00
7.20000 0.000 0.00
2090 602-00020 *Reinforcing Steel (Epoxy Coated) 9,518.000 9,518.000
LB 0.000 0.00
0.70000 9,518.000 6,662.60
2095 606-10700 *Bridge Rail Type 7 187.000 186.800
LF 0.000 0.00
65.00000 186.800 12,142.00
2100 613-00200 *2 Inch Electrical Conduit 389.000 322.000
LF 0.000 0.00
7.65000 322.000 2,463.30
CAT0352 CURRENT AMT $ 254,627.62 0.00 $ 245,423.42
CAT NO0400 CONST. ENG. BID ITEMS (400)
2105 620-00005 Field Office (Special) 0.340 0.340
EACH 0.000 0.00
125,000.00000 0.340 42,500.00
2110 620-00012 Field Laboratory (Class 2) 0.340 0.340
EACH 0.000 0.00
30,000.00000 0.340 10,200.00
2115 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
3,000.00000 1.000 3,000.00
2130 900-00014 *Added ltem (Lump Sum)/ Revision to Section 620 , Field 0.340 0.340
Office (Special), CO #2
LS 0.000 0.00
126,301.00000 0.340 42,942.34
CAT 0400 CURRENT AMT $ 98,642.34 0.00 $ 98,642.34
CAT NO0450 CONST. ENG. BID ITEMS (450)(BE)
2120  620-00005 Field Office (Special) 0.660 0.660
EACH 0.000 0.00
125,000.00000 0.660 82,500.00
2125 620-00012 Field Laboratory (Class 2) 0.660 0.660
EACH 0.000 0.00
30,000.00000 0.660 19,800.00
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ESTIMATE RUN 09/10/2013

CONTID: C17783-ALT
PCN: 17783-ALTBID3
PROJECT: BR0252-407 ESTIMATE NO: 0054 09:02:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NOO0450 CONST. ENG. BID ITEMS (450)(BE)

2131 900-00014 *Added Item (Lump Sum)/ CO #2 BE Item 0.660 0.660
LS 0.000 0.00
0.660 83,358.66

126,301.00000

CAT 0450 CURRENT AMT $

PROJECT TOTAL CURRENT AMT $ 41,664,775.77

185,658.66 $

0.00 $ 185,658.66

126,394.74  $35,175,960.73



